

Electronically filed August 1, 2019

Kimberly D. Bose, Secretary
Federal Energy Regulatory Commission
825 First Street, NE
Washington, D.C. 20426

**Subject: Weber Hydroelectric Project (FERC No. P-1744)
Six-Month Progress Report for Alternative Licensing Process**

Dear Ms. Bose:

Pursuant to Federal Energy Regulatory Commission (FERC) regulations for the Alternative Licensing Process (ALP; 18 CFR § 4.34), PacifiCorp hereby submits its six-month progress report for the Weber Hydroelectric Project. This report covers the period of February 2019 through July 2019.

This letter and its enclosures have been filed electronically. The security classification of each component in this packet is shown in the enclosure table below. Copies have also been transmitted to those cited below. If you have any questions concerning these documents, please contact Eve Davies at 801-220-2245, or eve.davies@pacificorp.com.

Sincerely,



Mark A. Sturtevant
Vice President, Renewable Resources

MAS: EFD: BB

Encl:	Letter – Public		
	Six-Month Progress Report – Public		
eFile:	Kimberly D. Bose, Secretary Via eLibrary at www.ferc.gov	eMail:	Evan Williams (w/o enclosures) Evan.Williams@ferc.gov

**WEBER HYDROELECTRIC PROJECT RELICENSING
FERC PROJECT NO. 1744
ALTERNATIVE LICENSING PROCESS
SIX-MONTH PROGRESS REPORT #8
FEBRUARY 2019 – JULY 2019**

SUMMARY

This six-month progress report is the eighth in a series of reports to the Federal Energy Regulatory Commission (FERC) summarizing major activities undertaken for the Weber Hydroelectric Project (FERC Project No. 1744; Project) Alternative Licensing Process (ALP). It covers the period February 2019 through July 2019 and summarizes 1) key project milestones reached, 2) meetings held, 3) communications logged, 4) deliverables completed, and 5) work expected over the next six-month period.

PROJECT MILESTONES

DATE	MILESTONE
April 24, 2019	Utah Department of Environmental Quality, Division of Water Quality issues its §401 Water Quality Certification with conditions for the Weber Project.
For a comprehensive record of relicensing activities, including meeting notes and comments received on draft documents, see PacifiCorp's Weber Relicensing webpage: https://www.pacifiCorp.com/energy/hydro/weber.html	

MEETINGS

No relicensing meetings were held during the timeframe covered in this progress report.

OTHER COMMUNICATIONS

DATE	DESCRIPTION
May 1, 2019	Utah Department of Environmental Quality, Division of Water Quality filed its §401 Water Quality Certification with terms and conditions for the Weber Project with FERC.
June 6, 2019	James Hastreiter, FERC, requested additional information regarding the proposed fish trap for the Weber Project via email to Eve Davies, PacifiCorp.
June 13, 2019	Eve Davies, PacifiCorp, submitted a response to the request for additional information regarding the proposed fish trap for the Weber Project via email to James Hastreiter, FERC.
June 14, 2019	FERC's Portland Regional Office filed a memo regarding their request for additional information concerning the proposed fish trap for the Weber Project with FERC.

DATE	DESCRIPTION
July 11, 2019	James Hastreiter, FERC, requested additional information regarding the physical location of some aspects of the Weber Project via email to Eve Davies, PacifiCorp.
July 19, 2019	Eve Davies, PacifiCorp, submitted a response to the request for additional information regarding the physical location of some aspects of the Weber Project via email to James Hastreiter, FERC. The requested information was provided in map format.

DELIVERABLES

The following deliverables were submitted to FERC during this six-month period:

- Six-month Progress Report #7 for the Weber Project was filed with FERC on February 5, 2019. The report was also posted to PacifiCorp's Weber Relicensing webpage.

NEXT REPORTING PERIOD

- PacifiCorp awaits FERC's Draft Environmental Assessment for relicensing of the Weber Project.