

Electronically filed February 7, 2020

Kimberly D. Bose, Secretary
Federal Energy Regulatory Commission
825 First Street, NE
Washington, D.C. 20426


**Subject: Weber Hydroelectric Project (FERC No. P-1744)
Six-Month Progress Report for Alternative Licensing Process**

Dear Ms. Bose:

Pursuant to Federal Energy Regulatory Commission (FERC) regulations for the Alternative Licensing Process (ALP; 18 CFR § 4.34), PacifiCorp hereby submits its six-month progress report for the Weber Hydroelectric Project. This report covers the period of August 2019 through January 2020.

This letter and its enclosures have been filed electronically. The security classification of each component in this packet is shown in the enclosure table below. Copies have also been transmitted to those cited below. If you have any questions concerning these documents, please contact Eve Davies at 801-220-2245, or eve.davies@pacificorp.com.

Sincerely,



Mark A. Sturtevant
Vice President, Renewable Resources

MAS: EFD: BB

Encl:	Letter – Public		
	Six-Month Progress Report – Public		
eFile:	Kimberly D. Bose, Secretary Via eLibrary at www.ferc.gov	eMail:	Evan Williams (w/o enclosures) Evan.Williams@ferc.gov

**WEBER HYDROELECTRIC PROJECT RELICENSING
FERC PROJECT NO. 1744
ALTERNATIVE LICENSING PROCESS
SIX-MONTH PROGRESS REPORT #9
AUGUST 2019 – JANUARY 2020**

SUMMARY

This six-month progress report is the ninth in a series of reports to the Federal Energy Regulatory Commission (FERC) summarizing major activities undertaken for the Weber Hydroelectric Project (FERC Project No. 1744) Alternative Licensing Process (ALP). It covers the period August 2019 through January 2020 and summarizes 1) key project milestones reached, 2) meetings held, 3) communications logged, 4) deliverables completed, and 5) work expected over the next six-month period.

PROJECT MILESTONES

DATE	MILESTONE
	None
See PacifiCorp's Weber Relicensing webpage: https://www.pacifiCorp.com/energy/hydro/weber.html for a comprehensive record of relicensing activities to date, including meeting notes and comments received on draft documents.	

MEETINGS

No relicensing meetings were held during the time frame covered in this progress report.

OTHER COMMUNICATIONS

- Memorandum from U.S. Fish and Wildlife Service to FERC forwarding its official list of federally listed threatened, endangered, candidate, and proposed species for the Weber Hydroelectric Project Area and supplemental information, 12/09/2019, 14 pp. Filed with FERC 12/09/2019.
- American Whitewater's Weber River Safety and Access Proposal, detailing its proposal for safe and legal access to the Weber River by whitewater boaters and proposed infrastructure enhancements, 12/10/2019, 21 pp. Filed with FERC 01/06/2020.

DELIVERABLES

The following deliverables were submitted to FERC during this six-month period:

- Six-month Progress Report #8 for the Weber ALP was filed with FERC August 1, 2019. The progress report was also posted to PacifiCorp's Weber Relicensing webpage.

NEXT REPORTING PERIOD

- PacifiCorp awaits FERC's Draft Environmental Assessment for relicensing of the Weber Hydroelectric Project.