

Electronically filed August 12, 2020

Kimberly D. Bose, Secretary
Federal Energy Regulatory Commission
825 First Street, NE
Washington, D.C. 20426

**Subject: Weber Hydroelectric Project (FERC No. P-1744)
Six-Month Progress Report for Alternative Licensing Process**

Dear Ms. Bose:

Pursuant to Federal Energy Regulatory Commission (FERC) regulations for the Alternative Licensing Process (ALP; 18 CFR § 4.34), PacifiCorp hereby submits its six-month progress report for the Weber Hydroelectric Project. This report covers the period of February 2020 through July 2020.

This letter and its enclosures have been filed electronically. The security classification of each component in this packet is shown in the enclosure table below. Copies have also been transmitted to those cited below. If you have any questions concerning these documents, please contact Eve Davies at 801-220-2245, or eve.davies@pacificorp.com.

Sincerely,

Mark Sturtevant Digitally signed by Mark Sturtevant
Date: 2020.08.10 13:49:46 -07'00'

Mark A. Sturtevant
Vice President, Renewable Resources

MAS: EFD: BB

Encl:	Letter – Public
	Six-Month Progress Report – Public

eFile:	Kimberly D. Bose, Secretary Via eLibrary at www.ferc.gov	eMail:	Evan Williams (w/o enclosures) Evan.Williams@ferc.gov
---------------	---	---------------	--

**WEBER HYDROELECTRIC PROJECT RELICENSING
FERC PROJECT NO. 1744
ALTERNATIVE LICENSING PROCESS
SIX-MONTH PROGRESS REPORT #10
FEBRUARY 2020 – JULY 2020**

SUMMARY

This six-month progress report is the tenth in a series of reports to the Federal Energy Regulatory Commission (FERC) summarizing major activities undertaken for the Weber Hydroelectric Project (FERC Project No. 1744) Alternative Licensing Process (ALP). It covers the period February 2020 through July 2020 and summarizes 1) key project milestones reached, 2) meetings held, 3) communications logged, 4) deliverables completed, and 5) work expected over the next six-month period.

PROJECT MILESTONES

DATE	MILESTONE
	None
See PacifiCorp’s Weber Relicensing webpage: https://www.pacificorp.com/energy/hydro/weber.html for a comprehensive record of relicensing activities to date.	

MEETINGS

- No relicensing meetings were held during the time frame covered in this progress report.
- A subgroup including representatives from PacifiCorp, U.S. Forest Service, American Whitewater, and Davis and Weber Counties Canal Company met three times (March 25, 2020, April 7, 2020, and May 7, 2020) to discuss proposed protection, mitigation, and enhancement (PM&E) measure REC-9, which addresses whitewater boater flows.
- A subgroup including representatives from PacifiCorp, U.S. Forest Service, and American Whitewater met July 28, 2020 to discuss revisions to PM&E measure REC-9.

OTHER COMMUNICATIONS

- Letter from PacifiCorp to FERC providing meeting summaries for REC-9 subgroup meetings held March 25, 2020, April 7, 2020, and May 7, 2020, 43 pp. Filed with FERC June 12, 2020.
- Letter from PacifiCorp to FERC in response to FERC’s April 2020 Environmental Assessment, 7 pp. Filed with FERC June 25, 2020.

- Letter from PacifiCorp to FERC in response to EPA’s comments (EPA filed with FERC July 6, 2020) on FERC’s Environmental Assessment, 5 pp. Filed with FERC July 9, 2020.

DELIVERABLES

The following deliverables were submitted to FERC during this six-month period:

- Six-month Progress Report #9 for the Weber ALP was filed with FERC February 7, 2020. The progress report was also posted to PacifiCorp’s Weber Relicensing webpage.

NEXT REPORTING PERIOD

- PacifiCorp anticipates FERC’s issuance of a new license for the Weber Hydroelectric Project.