



Public Advocates Office Data Request

No. CalAdvocates-PacifiCorp-2022WMP-22
Proceeding: 2022 Wildfire Mitigation Plans

Date of issuance: Monday, August 29, 2022
Responses due: Thursday, September 1, 2022

To: **Pooja Kishore**
Regulatory Affairs for PacifiCorp Email: Pooja.Kishore@PacifiCorp.com

Tim Clark
Attorney for PacifiCorp Email: Tim.Clark@pacificorp.com

Megan Buckner
PacifiCorp Email: Megan.Buckner@pacificorp.com

Bruce Dao
PacifiCorp Email: Bruce.Dao@pacificorp.com

Data Request Center
PacifiCorp Email: datarequest@pacificorp.com
Email: ctdiscovery@pacificorp.com

From: **Charles Madison**
Senior Utilities Engineer Phone: (530) 771-7023
Public Advocates Office Email: Charles.Madison@cpuc.ca.gov

Carolyn Chen
Attorney Phone: (415) 703-1980
Public Advocates Office Email: Carolyn.Chen@cpuc.ca.gov

Layla Labagh
Attorney Phone: (415) 696-7372
Public Advocates Office Email: Layla.Labagh@cpuc.ca.gov

Cal Advocates Wildfire Discovery Email: CalAdvocates.WildfireDiscovery@cpuc.ca.gov

INSTRUCTIONS

You are instructed to answer the following Data Request in the aforementioned proceeding, with written, accurate responses pursuant to Public Utilities Code §§ 309.5(e) and 314, Rule 1.1 of the California Public Utilities Commission's (CPUC) Rules of Practice and Procedure, and the Office of Energy Infrastructure Safety's guidelines for Wildfire Mitigation Plan (WMP) discovery.¹

Restate the text of each data request question prior to providing the response. Provide the name and title of the responding individual (i.e., the person responsible for the content of your answer) for each data request question. If the responding individual is not your employee, please provide their name, title, and employer, as well as the name and title of your employee who is directly responsible for the work of the responding individual.

Please send your responses and inquiries to the originators of this data request (that is, the Public Advocates Office employees and attorneys listed on the cover page), with copies to the following representatives of the Public Advocates Office:

1. CalAdvocates.WildfireDiscovery@cpuc.ca.gov
2. Henry.Burton@cpuc.ca.gov
3. Natalie.Monroe@cpuc.ca.gov

Requests for Clarification: If a request, definition, or an instruction, is unclear, please notify the originators in writing as soon as feasible, including a specific description of what you find unclear and why. If possible, please provide a proposal for resolving the issue. In any event, unless directed otherwise by the originators, answer the request to the fullest extent possible, explain why you are unable to answer in full, and describe the limitations of your response.

Incomplete responses: If you are unable to answer a question completely, accurately, and with the specificity requested, notify the originators as soon as possible. If possible, please provide a proposal for resolving the issue. In your written response to the question, explain why you are unable to answer in full and describe the limitations of your response.

Timing of responses: Please respond to each question as soon as your complete response to that specific question is available, and no later than the due date listed on the cover sheet.

Deadline extension requests: If you are unable to provide a complete response to each question by the due date noted on the cover page, contact the originators in writing to request a deadline extension. Please submit your deadline extension request as soon as feasible. In your deadline extension request, please (1) specify the questions affected by the delay, (2) propose an alternative response date and (3) provide a written explanation as to why the deadline cannot be met.

¹ Office of Energy Infrastructure Safety, *Final 2022 Wildfire Mitigation Plan (WMP) Update Guidelines*, December 15, 2021. See Attachment 5: Guidelines for Submission and Review of 2022 Wildfire Mitigation Plan Updates, pp. 10-11.

Objections: If you object to any portion of this Data Request, please submit your objections, including the specific legal basis for each objection, to the originators as soon as possible. *At latest*, submit your objections and legal bases by the response deadline on the cover sheet.

Response format: Responses should be provided in the original electronic format if available, and otherwise, in hard copy. (If available in Word or Excel format, send the Word or Excel document not a PDF file.)

- All electronic documents submitted in response to this data request should be in readable, downloadable, printable, and searchable formats, unless use of such formats is infeasible.
- Each page should be numbered.
- If any of your answers rely on, refer to or reflect calculations that are not shown therein, provide a copy of the supporting electronic files that were used to derive such calculations, such as Excel spreadsheets or computer programs, with data and formulas intact and functioning.
- Voluminous documents produced in response to the data request should be Bates-numbered and indexed.
- Responses to the data request that refer to or incorporate documents should clearly identify the particular documents referenced, including the title and page number or, if available, Bates-numbers or Bates-range.

Other questions: For any questions, email the originators.

DEFINITIONS

- A. As used herein, the terms “you,” “your(s),” “Company,” “PacifiCorp,” and “Pacific Power” mean PacifiCorp and any and all of its respective present and former employees, agents, consultants, attorneys, and officials, and any and all other persons acting on its behalf.
- B. The terms “and” and “or” shall be construed either disjunctively or conjunctively whenever appropriate in order to bring within the scope of this Data Request any information or documents which might otherwise be considered to be beyond their scope.
- C. Date ranges shall be construed to include the beginning and end dates named. For example, the phrases “from January 1 to January 31,” “January 1-31,” “January 1 to 31,” and “January 1 through January 31” should be understood to include both the 1st of January and the 31st of January. Likewise, phrases such as “since January 1” and “from January 1 to the present” should be understood to include January 1st, and phrases such as “until January 31,” “through January 31,” and “up to January 31” should also be understood to include the 31st.
- D. The singular form of a word shall be interpreted as plural, and the plural form of a word shall be interpreted as singular whenever appropriate in order to bring within the scope of

this Data Request any information or documents which might otherwise be considered to be beyond their scope.

- E. The term “communications” includes all verbal and written communications of every kind, including but not limited to telephone calls, conferences, notes, correspondence, and all memoranda concerning the requested communications. Where communications are not in writing, provide copies of all memoranda and documents made relating to the requested communication and describe in full the substance of the communication to the extent that the substance is not reflected in the memoranda and documents provided.
- F. The terms “document,” “documents,” or “documentary material” include, without limitation, the following items, whether in electronic form, printed, recorded, or written or reproduced by hand: reports, studies, statistics, projections, forecasts, decisions, orders, intra-office and interoffice communications, correspondence, memoranda, financial data, summaries or records of conversations or interviews, statements, returns, diaries, calendars, work papers, graphs, notebooks, notes, charts, computations, plans, drawings, sketches, computer printouts, summaries or records of meetings or conferences, summaries or reports of investigations or negotiations, opinions or reports of consultants, photographs, bulletins, records or representations or publications of any kind (including microfilm, videotape, and records however produced or reproduced), electronic or mechanical or electrical records of any kind (including, without limitation, tapes, tape cassettes, discs, emails, and records), other data compilations (including, without limitation, input/output files, source codes, object codes, program documentation, computer programs, computer printouts, cards, tapes, and discs and recordings used in automated data processing, together with the programming instructions and other material necessary to translate, understand, or use the same), and other documents or tangible things of whatever description which constitute or contain information within the scope of this Data Request.
- G. “Relate to,” “concern,” and similar terms and phrases shall mean to consist of, refer to, reflect, comprise, discuss, underlie, comment upon, form the basis for, analyze, mention, or be connected with, in any way, the subject of this Data Request.
- H. “Identify”:
 - i. When used in reference to a Company employee, “identify” includes stating their full name and title.
 - ii. When used in reference to a consultant or contractor for the Company, “identify” includes stating the person’s name, title, and employer, and the name and title of the Company employee who is directly responsible for the work of the consultant.
 - iii. When used in reference to a person who is not a current Company employee, consultant or contractor, “identify” includes stating the person’s name; most recent

title and supervisor at the Company; and most recent known employer, title/position, and business address.

- iv. When used in reference to documents, “identify” includes stating the nature of the document (e.g., letter, memorandum, study), the date (if any), the title of the document, the identity of the author, and the general subject matter of the document. For documents not publicly available, please also provide the location of the document, and identify the person having possession, control or custody of the document.
- I. When requested to “state the basis” for any statement (i.e., any analysis, workpaper, study, proposal, assertion, assumption, description, quantification, or conclusion), please describe every fact, statistic, inference, supposition, estimate, consideration, conclusion, study, report, and analysis available to you which you believe to support the statement, or which you contend to be evidence of the truth or accuracy thereof.
- J. “CPUC” and “Commission” mean the California Public Utilities Commission.
- K. “Cal Advocates” means the Public Advocates Office.
- L. “Energy Safety” and “OEIS” mean the California Office of Energy Infrastructure Safety.
- M. “WMP” means wildfire mitigation plan.
- N. “GIS” means Geographic Information System.
- O. “HFTD” means High Fire-Threat District as defined in CPUC General Order 95, Section II, item 21.2(D), and CPUC Decision 17.01.009 (pp. 39-40; Ordering Paragraphs 1 and 1(mm)) (“Fire Map 2”).² This term encompasses three areas:
 - a. Tree Mortality High Hazard Zone (HHZ) 1 on the U.S. Forest Service - CAL FIRE joint map of Tree Mortality HHZs (see D.17-01-009, pp. 39-40);
 - b. HFTD Tier 2, the elevated wildfire risk area included in Shape C map of the CPUC Fire-Threat Map (“Fire Map 2”) that was adopted in D.17.01.009, pp. 39-40; and
 - c. HFTD Tier 3, the extreme wildfire risk area included in Shape C map of the CPUC Fire-Threat Map (“Fire Map 2”) that was adopted in D.17.01.009, pp. 39-40.
- P. “Non-HFTD” means areas that are not designated as HFTD according to the definition above.
- Q. “Tier 2” means HFTD Tier 2, as defined in D.17.01.009, pp. 25, 39-40 and Ordering Paragraph 1(v).

² As modified by Commission Decision 20-12-030.

- R. “Tier 3” means HFTD Tier 3, as defined in D.17.01.009, pp. 25, 39-40 and Ordering Paragraph 1(v).
- S. “Other HFTD” means areas *outside of Tier 2 and Tier 3* that are designated as HFTD because they are included in Tree Mortality High Hazard Zone 1.

DATA REQUEST

The following questions pertain to PacifiCorp’s WMP Quarterly Initiative Update for the 2nd quarter (Q2) of 2022, filed with Energy Safety on August 22, 2022 (Excel spreadsheet named “PC_2022_Q2QIU_R0.XLSX”).

Question 1

PacifiCorp reports, in cell S5, a total of 926 intrusive pole inspections that were completed as of Q2. PacifiCorp forecasted completing 2,380 intrusive pole inspections by the end of Q2.³

- a) Please explain why PacifiCorp has failed to achieve its Q2 target for this intrusive pole inspection initiative. Identify each factor that contributed to PacifiCorp’s missed target for this initiative in the first half of 2022.
- b) Does PacifiCorp plan to conduct the remaining 1,454 intrusive pole inspections in Q3 of 2022?
- c) If the answer to part (b) is “yes,” describe PacifiCorp’s plan to finish the uncompleted intrusive pole inspections.
- d) If the answer to part (b) is “no,” explain why not.
- e) Does PacifiCorp expect to be back on track with its Q3 target for intrusive pole inspections by the end of Q3?
- f) If the answer to part (e) is “no,” explain why not.
- g) State the specific date when PacifiCorp expects completion of its intrusive pole inspections to be back on track (consistent with the targets set in PacifiCorp’s 2022 WMP Update Revision).

Question 2

- a) Please provide the number of intrusive pole inspections that have resulted in a pole rejection in the first half of 2022.
- b) Please disaggregate the figure in part (a) by HFTD tier, as defined above in definitions O through S.
- c) Please provide the number of rejected poles that have been replaced as a result of intrusive pole inspections in the first half of 2022

³ PacifiCorp’s Excel Spreadsheet, PC_2022_Q2QIU_R0.XLSX, Tab labelled Initiatives, Cell O5.

- d) Please disaggregate the figure in part (c) by HFTD tier, as defined above in definitions O through S.
- e) Please provide the number of rejected poles that have been reinforced as a result of intrusive pole inspections in the first half of 2022.
- f) Please disaggregate the figure in part (e) by HFTD tier, as defined above in definitions O through S.

Question 3

PacifiCorp reports, in cell S13, a total expenditure of \$14,279 for circuit breaker maintenance, repair, and replacement work as of Q2. PacifiCorp forecasted an expenditure of \$197,179 by the end of Q2.⁴

- a) Please explain why PacifiCorp has failed to achieve its Q2 cost target for this circuit breaker maintenance, repair, and replacement initiative. Identify each factor that contributed to PacifiCorp's missed cost target for this initiative in the first half of 2022.
- b) Does PacifiCorp expect to be on track with its Q3 cost forecast for circuit breaker maintenance, repair, and replacement by the end of Q3?
- c) If the answer to part (b) is "yes," describe PacifiCorp's plan to meet its cost forecast for Q3.
- d) State the specific date when PacifiCorp expects completion of circuit breaker maintenance, repair, and replacement work to be back on track (consistent with the targets set in PacifiCorp's 2022 WMP Update Revision).
- e) How did PacifiCorp arrive at the cost estimate of \$402,000 by the end of Q4⁵?
- f) How did PacifiCorp arrive at the cost estimate of \$197,179 by the end of Q2⁶?

Question 4

- a) Please provide the number of circuit breakers that have been maintained, repaired, or replaced in the first half of 2022.
- b) Please disaggregate the figure in part (a) by HFTD tier, as defined above in definitions O through S.

Question 5

⁴ PacifiCorp's Excel Spreadsheet, PC_2022_Q2QIU_R0.XLSX, Tab labelled Initiatives, Cell O13.

⁵ PacifiCorp's Excel Spreadsheet, PC_2022_Q2QIU_R0.XLSX, Tab labelled Initiatives, Cell M13.

⁶ PacifiCorp's Excel Spreadsheet, PC_2022_Q2QIU_R0.XLSX, Tab labelled Initiatives, Cell O13.

PacifiCorp reports, in cell S15, a total expenditure of \$224,847 for crossarm maintenance, repair, and replacement work as of Q2. PacifiCorp forecasted an expenditure of \$136,000 by the end of Q2.⁷

- a) Please explain why PacifiCorp has failed to achieve its Q2 cost target for this crossarm maintenance, repair, and replacement initiative. Identify each factor that contributed to PacifiCorp's missed cost target for this initiative in the first half of 2022.
- b) Does PacifiCorp expect to be on track with its Q3 cost forecast for crossarm maintenance, repair, and replacement by the end of Q3?
- c) If the answer to part (b) is "yes", describe PacifiCorp's plan to meet its cost forecast.
- d) State the specific date when PacifiCorp expects completion of its crossarm maintenance, repair, and replacement work to be back on track (consistent with the targets set in PacifiCorp's 2022 WMP Update Revision).
- e) How did PacifiCorp arrive at the cost estimate of \$272,000 by the end of Q4⁸?
- f) How did PacifiCorp arrive at the cost estimate of \$136,000 by the end of Q2⁹?

Question 6

- a) Please provide the number of crossarms that have been maintained, repaired, or replaced in the first half of 2022.
- b) Please disaggregate the figure in part (a) by HFTD tier, as defined above in definitions O through S.

Question 7

PacifiCorp reports, in cell S36, a total expenditure of \$4,636,947 for vegetation cycle clearing, pruning, and corrective work as of Q2. PacifiCorp forecasted an expenditure of \$3,000,000 by the end of Q2.¹⁰

- a) Please explain why PacifiCorp has failed to meet its Q2 cost target for this vegetation cycle clearing, pruning, and corrective work initiative. Identify each factor that contributed to PacifiCorp's missed cost target for this initiative in the first half of 2022.
- b) Does PacifiCorp expect to be on track with its Q3 cost forecast for vegetation cycle clearing, pruning, and corrective work by the end of Q3?
- c) If the answer to part (b) is "yes," describe PacifiCorp's plan to meet its cost forecast.

⁷ PacifiCorp's Excel Spreadsheet, PC_2022_Q2QIU_R0.XLSX, Tab labelled Initiatives, Cell O15.

⁸ PacifiCorp's Excel Spreadsheet, PC_2022_Q2QIU_R0.XLSX, Tab labelled Initiatives, Cell M15.

⁹ PacifiCorp's Excel Spreadsheet, PC_2022_Q2QIU_R0.XLSX, Tab labelled Initiatives, Cell O15.

¹⁰ PacifiCorp's Excel Spreadsheet, PC_2022_Q2QIU_R0.XLSX, Tab labelled Initiatives, Cell O36.

- d) State the specific date when PacifiCorp expects completion of vegetation cycle clearing, pruning, and corrective work to be back on track (consistent with the targets set in PacifiCorp's 2022 WMP Update Revision).
- e) How did PacifiCorp arrive at the cost estimate of \$5,171,000 by the end of Q4¹¹?
- f) How did PacifiCorp arrive at the cost estimate of \$3,00,000 by the end of Q2¹²?

Question 8

PacifiCorp reports, in cell S35, a total of 562 line-miles of vegetation QA/QC work as of Q2. PacifiCorp forecasted a total of 1,169 line-miles by the end of Q2.¹³

- a) Please explain why PacifiCorp has failed to meet its Q2 target for this vegetation QA/QC work initiative. Identify each factor that contributed to PacifiCorp's missed target for this initiative in the first half of 2022.
- b) Does PacifiCorp plan to conduct the remaining 562 line-miles of vegetation QA/QC work in Q3 of 2022?
- c) If the answer to part (b) is "yes," describe PacifiCorp's plan to finish the remaining 562 line-miles of vegetation QA/QC work.
- d) If the answer to part (b) is "no," explain why not.
- e) Does PacifiCorp expect to be on track with its Q3 cost forecast for vegetation QA/QC work by the end of Q3?
- f) If the answer to part (e) is "yes," describe PacifiCorp's plan to meet its cost forecast.
- g) State the specific date when PacifiCorp expects completion of vegetation QA/QC work to be back on track (consistent with the targets set in PacifiCorp's 2022 WMP Update Revision).
- h) How did PacifiCorp arrive at the forecast of 1,169 line-miles by the end of Q4¹⁴?
- i) How did PacifiCorp arrive at the forecast of 1,169 line-miles by the end of Q2¹⁵?

Question 9

Regarding PacifiCorp's 2022 vegetation QA/QC initiative referenced in question (8):

- a) How many vegetation QA/QC audits were conducted in the first half of 2022?
- b) Please disaggregate the figure in part (a) by HFTD tier, as defined above in definitions O through S.

¹¹ PacifiCorp's Excel Spreadsheet, PC_2022_Q2QIU_R0.XLSX, Tab labelled Initiatives, Cell M36.

¹² PacifiCorp's Excel Spreadsheet, PC_2022_Q2QIU_R0.XLSX, Tab labelled Initiatives, Cell O36.

¹³ PacifiCorp's Excel Spreadsheet, PC_2022_Q2QIU_R0.XLSX, Tab labelled Initiatives, Cell O35.

¹⁴ PacifiCorp's Excel Spreadsheet, PC_2022_Q2QIU_R0.XLSX, Tab labelled Initiatives, Cell M35.

¹⁵ PacifiCorp's Excel Spreadsheet, PC_2022_Q2QIU_R0.XLSX, Tab labelled Initiatives, Cell O35.

- c) Were HFTD areas prioritized over other areas for vegetation QA/QC audits in the first half of 2022?
- d) How many vegetation QA/QC audits in the first half of 2022 found that a corrective action was needed?
- e) How many supplemental tree trimming jobs occurred in the first half of 2022 as a result of a vegetation QA/QC audit?
- f) How many supplemental tree removal jobs occurred in the first half of 2022 as a result of a vegetation QA/QC audit?

END OF REQUEST