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FINAL Meeting Notes 

Lewis River License Implementation 
Aquatic Coordination Committee (ACC) Meeting 

May 8, 2008 
Ariel, WA 

 
ACC Participants Present (17) 

  
Jim Byrne, WDFW  
Clifford Casseseka, Yakama Nation (9:00am – 12:00pm) 
Michelle Day, NMFS 
Jeremiah Doyle, PacifiCorp Energy 
Diana Gritten-MacDonald, Cowlitz PUD 
Adam Haspiel, USDA Forest Service 
LouEllyn Jones, USFWS 
Eric Kinne, WDFW 
Erik Lesko, PacifiCorp Energy 
Jim Malinowski, Fish First (9:00am – 12:00pm) 
Kimberly McCune, PacifiCorp Energy 
Kathryn Miller, Trout Unlimited 
Todd Olson, PacifiCorp Energy 
Diana Perez, USDA Forest Service 
Frank Shrier, PacifiCorp Energy 
Neil Turner, WDFW 
Shannon Wills, Cowlitz Indian Tribe (via teleconference) 
  
Calendar: 
 
June 11, 2008 TCC Meeting Lacey, WA 
June 12, 2008 ACC Meeting Merwin Hydro 
 
Assignments from May 8th Meeting:    Status: 
Shrier: Write a draft baseline plan and bring to the next ACC meeting 
for ACC review and comment after approval by the subgroup.  

Draft complete – 
6/6/08 (to Subgroup)_ 

Lesko: Follow up with Rich Turner regarding his comfort to proceed 
given the SA language then revise the current H&S Plan to 
incorporate HGMPs.  

Complete 

Lesko/McCune: Copies of the revised H&S Plan to be provided to the 
Services and the ACC. 

Complete – 6/12/08 

Shrier: Request a status update of Gary Winans' (NMFS) genetic 
work relating to the H&S Plan and schedule a meeting with James 
Dixon (WDFW), Gary Winans and Todd Cassler (WDFW), perhaps 
after the June ACC meeting. 

Complete – Winan’s 
invited to July ACC 
meeting. 

McCune: Email the ATE summary table, Bryan Nordlund’s (NMFS), 
phased approach data, ATE rationale and associated email to the 
ACC.  

Complete – 5/9/08 
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Assignments from February 14th Meeting:    Status: 
Malone: Provide coho data for the last two years and a like reporting 
for Spring Chinook.  

Complete – 6/2/08 

 
Opening, Review of Agenda and Meeting Notes 
 
Frank Shrier (PacifiCorp Energy) called the meeting to order at 9:10 a.m. Shrier 
requested a round-table introduction, reviewed the agenda for the day and requested any 
changes to the agenda. Jim Malinowski (Fish First) requested to move the Review of 
Aquatic Fund Discussion before noon, if possible.  In addition, the Law Enforcement 
introduction of Isabel Van Vladricken will be rescheduled to the June or July ACC 
agenda.  
 
Shrier requested comments and/or changes to the ACC Draft 4/10/08 meeting notes and 
assignments. Notes approved without additional changes other than those received via 
email from Diana Perez (USDA Forest Service) and Jim Malinowski (Fish First).  
 
The meeting notes were approved with the submitted changes from Perez and 
Malinowski at 9:15 a.m.  
 
License Issuance Update 
 
Todd Olson (PacifiCorp Energy) communicated to the ACC that he attended the National 
Hydropower Association (NHA) conference two weeks ago and met with representatives 
from the Federal Energy Regulatory Commission (FERC); he provided them a draft of 
the ACC/TCC 2007 Annual Report and a quick briefing on how the ACC and TCC 
continue to meet on a regular basis to consult on early implementation actions. The 
FERC schedule is to have licenses out by the end of the 2nd quarter of 2008. The FERC 
staff has prepared the Swift No. 1 license, which is now undergoing legal review by their 
attorneys. Olson indicated that it’s not confirmed that FERC can meet the 2nd quarter 
date; however, the Utilities are scheduling projects using an expected license issuance 
date of July 2008.  
 
Monitoring and Evaluation (M&E) Baseline Monitoring 
 
Shrier informed the ACC attendees that Jim Bryne (WDFW) scheduled a baseline 
discussion on April 24, 2008 to develop a study plan that adequately establishes aquatic 
baseline information and that meshes with the current M&E Plan. Attendees at the 
meeting included the following representatives: 
 
Jim Bryne, WDFW Frank Shrier, PacifiCorp LouEllyn Jones, USFWS 
Steve Vigg, WDFW Adam Haspiel, USDA FS Jeremiah Doyle, PacifiCorp 
Shannon Wills, Cowlitz Indian 
Tribe 

  

 
On behalf of PacifiCorp Energy, Shrier offered to write a draft baseline plan, obtain 
approval from the Baseline subgroup, and bring to the next ACC meeting for ACC 
review and comment.  
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SA 8.7 – Broodstock Schedule Discussion (Hatchery & Supplementation Plan, H&S) 
 
Erik Lesko (PacifiCorp Energy) communicated to the ACC attendees that the Utilities do 
not have a license yet and the reference in SA 8.7 (Attachment A) calls for a Hatchery & 
Supplementation Plan within the first year of license issuance, which is also tied to the 
HGMP.  
 
Olson asked the ACC attendees if they feel comfortable moving forward with the H&S 
Plan knowing that the HGMP have been submitted to NMFS but not yet approved. Olson 
suggested providing an outline to the ACC for moving forward with the Spring Chinook 
portion of the H&S Plan then follow up with Rich Turner (NMFS) or do we wait for 
NMFS approval? 
 
The ACC agreed that PacifiCorp will follow up with Rich Turner regarding his comfort 
zone to proceed given the SA language and then revise the current H&S Plan to 
incorporate the current draft HGMPs. Copies of the revised H&S Plan will be provided to 
the Services and the ACC.  
 
Jim Bryne (WDFW) requested the ACC revisit genetic testing/analysis. Shrier expressed 
that a genetic report/analysis from Gary Winans (NMFS) is still pending.  In addition, 
Shrier indicated that these concerns are all part of the H&S Plan and are all open for 
discussion.  
 
Olson said that PacifiCorp will request a status of Winan’s genetic work and try to 
schedule a meeting with James Dixon (WDFW), Gary Winans and Todd Cassler 
(WDFW), perhaps after the June ACC meeting.  
 
Review of Aquatic Fund – Strategic Plan and Administrative Procedures 
(September 2005). Are changes to the Strategic Plan needed? 
 
Olson communicated to the ACC attendees that this agenda item will be addressed in a 
more formalized fashion. The discussion will also be separated into two parts: 1) 
Discussion on NMFS’s concerns with the East Fork Lewis River Instream Structures for 
Steelhead Project and the Muddy River Thinning/Brushing/Invasive Plant Project, and 2) 
Changes or issues that need to be addressed in updating the Strategic Plan and 
Administrative Procedures. 
 
Michelle Day – NMFS 
Day expressed her concern about the Aquatic Fund Projects needing to be connected to 
hydro project related effects (project nexus) as referenced in the Lewis River Final 
Environment Impact Statement (FEIS). In addition, the East Fork Lewis River Instream 
Structures for Steelhead Project was already submitted to the Lower Columbia Fish 
Recovery Board (LCFRB) for funding and was denied.  
 
Day also expressed that she is worried about the FERC denying us opportunities in the 
future if we place focus on East Fork projects prior to license issuance. She is also 
concerned about FERC altering license requirements prior to license issuance. Language 
in the license is clear that the intent is not to proceed with East Fork Lewis River projects 
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until population concerns in the Lewis River North Fork necessitate focusing efforts on 
the East Fork Lewis River.   
 
Day communicated that the Aquatic Fund focus is on the Lewis River North Fork; after 
the licenses are issued, project proponents will need to make a strong argument for 
connection relating to funding East Fork Lewis River projects.  
 
Day would like some clarification if East Fork summer steelhead are the same fish as on 
the North Fork, which lends an issue if this is project related.  
 
Although Bryan Nordlund (NMFS) was present at the ACC meetings he said he provided 
an uninformed yes vote so the ACC was aware. Day would like the ACC to revisit the 
aquatic funding administrative procedures as she has always had a problem with project 
proponents arguing for their own project(s).  
 
Day informed the ACC attendees that such issues were identified at the FERC public 
meeting to discuss the Draft Environmental Impact Statement (DEIS).  FERC responded 
that they wanted a “nexus” to project effects.  
 
Jim Malinowski – Fish First 
Malinowski argued that there is a project connection as we have lost prime habitat with 
the inundation of the river under the reservoirs.  The East Fork Lewis project is the best 
project submitted this year in terms of helping fish. He does not understand the 
connection argument.  
 
Malinowski also expressed concern about how are we going to mitigate for loss of habitat 
if we do not move forward with projects below Merwin? If we are being consistent, 
where is the nexus relating to the Mud Creek Enhancement project? If we are going to 
defer the East Fork Lewis River project perhaps we should defer the Mud Creek 
Enhancement project also.  He expressed concern that in the interest of fairness and 
consistency we should consider removing the Mud Creek project as well. Wills 
responded that this request is outside the 7-day comment period.  
 
Jim Bryne – WDFW 
Bryne expressed that he has not heard a scientific reason why the East Fork Lewis River 
Instream Structures for Steelhead Project should not go forward. The caveats requested 
by the LCFRB were added into the project requirements prior to approval for funding.  
 
Adam Haspiel – USDA FS 
Haspiel expressed that the Forest Service addressed all of the LCFRB concerns and 
created a tight proposal. Let’s see if a problem exists first rather than withdraw the East 
Fork Lewis River Instream Structures for Steelhead Project proposal.  
 
Haspiel reminded the ACC attendees that six months ago the ACC subgroup developed a 
habitat synthesis evaluation tool; this tool identifies that one of the highest restoration 
potential is in the area of the proposed East Fork project. NMFS did have a representation 
present at the ACC meeting and heard all the conversation. He expressed concern about 
NMFS arriving last minute to express their objections to funding a project which was 
already approved; not sure if that was a very productive thing to do.  
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Shrier expressed that we have, in the past, denied East Fork projects based on priority. 
 
Haspiel indicated that the steelhead population on the North Fork is primarily summer 
fish; but winters get up there if water conditions are right. He also mentioned that a redd 
was found in the pool of concern. Regarding project proponent’s presence during project 
discussions, Haspiel said that the best way to get better, clearer information is from the 
project proponent.  
 
Perez asked how real this concern is to the FERC. Olson responded in that the FERC can 
and does have the choice to require the FERC approval of all aquatic projects. Once the 
license is received it will be very clear what controls/approvals process the FERC will 
enforce.  
 
Perez would like to focus on what the level of risk exists with the FERC if we proceed 
prior to license issuance.  
 
Shannon Wills – Cowlitz Indian Tribe 
Wills expressed that the aquatic funds will roll over each year. When we start passing fish 
above the reservoir the projects will come eventually when we begin moving fish.  
 
Clifford Casseseka – Yakama Nation 
Casseseka communicated that the Yakama Nation is interested in reintroduction and 
supplementation of Spring Chinook. He would like to know how the FERC is addressing 
Spring Chinook in the East Fork Lewis River. Shrier said that likely the FERC will not 
step out and say anything about Spring Chinook on the East Fork since there is no nexus 
for FERC.  
 
LouEllyn Jones – USFWS 
Jones echoed the need to revote on funding the Lewis River East Fork Lewis River 
Instream Structures for Steelhead Project. At this particular time (pre-license), proceeding 
with the East Fork project is risky.  
 
Kathryn Miller – Trout Unlimited 
Miller asked if there is a time sensitive issue for this project? Haspiel responded that we 
could re-propose this project for next year.  The Forest Service is one month behind now 
for implementing the work this year; it would difficult to complete the work this year.  
 
Frank Shrier – PacifiCorp Energy 
Shrier requested Erik Lesko (PacifiCorp Energy) to look up the final EIS on line for the 
language (see Appendix A, page A-10, of the FEIS below): 
 
Measures to be funded by the Aquatics Fund must mitigate for project effects, or have a 
clear nexus to the project. Section 7.5 of the SA states that measures under the Fund 
“may include, without limitation [emphasis added], projects that enhance and improve 
wetlands, riparian, and riverine habitats; projects that enhance and improve riparian 
and aquatic species connectivity that may be affected by the continued operation of the 
Projects; and projects that increase the probability for a successful reintroduction 
program.” Further, section 7.5.3.1 of the SA states that the licensees shall evaluate 
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resource projects with the objectives of (1) benefiting fish recovery throughout the North 
Fork Lewis River, with priority to federally ESA-listed species; (2) supporting 
reintroduction of anadromous fish throughout the basin; and (3) enhancing fish habitat 
in the Lewis River Basin, with priority given to the North Fork Lewis River. That section 
also states that, for the purposes of section 7.5, the North Fork Lewis River refers to the 
portion of the Lewis River from its confluence with the Columbia River upstream to the 
headwaters, including tributaries, except the East Fork of the Lewis River. We find this 
language to be overly broad, and as written may allow expenditures on measures that do 
not mitigate for the effects of the projects or have a project nexus. 
 
<Break 10:35am> 
<Reconvene 10:55am> 
 
Review of Aquatic Fund – Strategic Plan and Administrative Procedures 
(September 2005). Are changes to the Strategic Plan needed? (cont’d) 
 
Olson expressed that much of the discussion thus far includes, “is our fund process 
working?” and “is it appropriately being done?” 
 
Perez communicated to the ACC attendees that considering the ACC input and potential 
FERC response, the USFS is withdrawing the East Fork Lewis River Instream Structures 
for Steelhead Project for this year, and will wait until the license issued. Perez would like 
further discussion about the definition of project affects/nexus. She indicated that the 
ACC is at a great point to further discuss how the ACC will function as a group relating 
to the aquatics funding process.  
 
The ACC have agreed that the following points require further review and discussion: 
 

*List of Discussion Points 
Issues/Concerns 

• Clarify East Fork Lewis in the SA • EF Lewis in or out after license 
issuance 

• Project effects/nexus definition • ACC representative as project owner 
• Role of project owner • Project review consistency (fairness) 
• Monitoring • Prioritization of projects 
• Should we stop funding projects until 

fish are reintroduced? 
•  

*discussion points not listed in order of priority 
 
Day also expressed that the USDA Forest Service should fund the Muddy River project 
Thinning/Brushing/Invasive Plant Project rather than the Aquatics Fund since this should 
be a requirement of the Forest Plan. The Forest Service has certain responsibility for 
riparian protection; however, she will withdraw her efforts to stop approval of the 2008 
project funding.  
 
NMFS Decision: Oppose the project but will not stand in the way.   
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Frank Shrier – PacifiCorp Energy 
Shrier communicated to the ACC attendees that we do not want to exclude the East Fork 
but would like to place priority on the North Fork projects.  He also expressed concern 
about the FERC and how they will respond prior to license issuance. He encourages the 
ACC to read the Explanatory Statement in the Lewis River Settlement Agreement to gain 
clarity. Shrier does not see links with project effects on the East Fork Lewis River 
projects.  
 
Jim Malinowski – Fish First 
Malinowski reiterated his support for the reintroduction efforts throughout the basin (see 
7.5.3.1 (2) & (3) below): 
  

7.5.3.1   Guidance for Resource Project Approval and Aquatics Fund 
Expenditures.   

 
(2) support the reintroduction of anadromous fish throughout 

the Basin; and 
 

(3) enhance fish habitat in the Lewis River Basin, with priority 
given to the North Fork Lewis River.  

 
Malinowski also expressed that most of the projects approved thus far are feel good 
projects and do not do much for fish. We should not, however, be changing the 
Settlement Agreement.  
 
Kathryn Miller – Trout Unlimited 
Miller said that tangible benefit to fish in the immediate vicinity is of course priority 
number one. In addition, this is an awkward, risky time to introduce anything prior to 
license issuance.  
 
Jim Bryne – WDFW 
Bryne thinks that the East Fork should be included, with priority given to the North Fork 
projects. If a surplus of annual funds exists after the North Fork projects are funded, the 
East Fork should be considered. Bryne expressed concern about funding a project if it’s 
in the area of a proponents responsibility/requirement to fund the project themselves. He 
suggests allowing monitoring as part of a project proposal.  
 
Diana Perez – USDA FS 
Perez expressed that it is clearly evident by way of the discussions today that the East 
Fork is not excluded. If funds left over after North Fork priority projects are funded (after 
annual contribution) then the East Fork projects should be considered.  
 
Clifford Casseseka – Yakama Nation 
Casseseka mentioned that he does not have a clear understanding of how the FERC 
works. He thinks we should include the East Fork projects; we need all the habitat we can 
get.  
 
Michelle Day – NMFS 
In response to Malinowski’s reference to SA 7.5.3.1, this section also states in 7.5.3.1 (1):  
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7.5.3.1   Guidance for Resource Project Approval and Aquatics Fund 

Expenditures.   
 

(1) benefit fish recovery throughout the North Fork Lewis 
River, with priority to federal ESA-listed species; 

 
For the purposes of this Section 7.5, the North Fork Lewis River refers to the 
portion of the Lewis River from its confluence with the Columbia River upstream 
to the headwaters, including tributaries except the East Fork of the Lewis River. 

 
Diana Gritten-MacDonald – Cowlitz PUD 
Gritten-MacDonald expressed that she participated in the Lewis River settlement 
agreement negotiations. The intent was not to exclude the East Fork but rather to consider 
it a low priority.   
 
Reintroduction is the outcome goal so the ACC must ask the question, “how do we use 
this money to meet the outcome goal?” 
 
Malinowski, a member of the settlement agreement negotiation team, disagreed with 
Gritten-MacDonald saying the intent is clearly stated in the settlement agreement 
language which says priority is given to North Fork projects not highest priority, nor does 
it say that projects in the rest of the basin have low priority. 
 
 
Frank Shrier – PacifiCorp Energy 
Shrier read the definition of “outcome goal” from the Lewis River Settlement Agreement 
as follows: 
 

3.1 Anadromous Fish Reintroduction Outcome Goals.  The reintroduction 
outcome goal of the comprehensive aquatics program contained in Sections 4 through 9 
of this Agreement is to achieve genetically viable, self-sustaining, naturally reproducing, 
harvestable populations above Merwin Dam greater than minimum viable populations 
(“Reintroduction Outcome Goal”).   
  
Shrier added that, since there is no link between East Fork improvements and the 
Outcome Goal, he is even less supportive of East Fork funding. 
 
LouEllyn Jones – USFWS 
Jones indicated that as an agency they support the Lewis River Settlement Agreement. 
Priority is given to the North Fork but does not exclude East Fork projects. The ACC has 
a lot of freedom to decide which projects are funded.  
 
Shannon Wills – Cowlitz Indian Tribe 
The ACC does not have to spend funds each year; the committee should consider East 
Fork but as a lower priority. If its a good biological project then the proponent should 
bring it to the table for ACC consideration.  
 



s:\hydro\! ImplementationCompliance\lewisriver\ACC\FINAL MeetingNotes 5.08.08  9

Olson suggested the ACC review the Aquatic Fund – Strategic Plan and Administrative 
Procedures – September 2005 (Plan) and add draft clarifying language to the text which 
addresses the ACC concerns.  
 
The Plan provides text which allows periodic changes of the procedures with approval of 
the ACC.  
 
<Break 12:10pm> 
<Reconvene 12:25pm> 
 
ATE Memorandum – DART Passage Time Discussion 
Kimberly McCune (PacifiCorp Energy) provided a handout for the purposes of today’s 
discussion, which is indicated below: 
 
The following table includes proposals for components of the Adult Trap Efficiency 
(ATE) and proposed criteria for when the next phase of Merwin Trap is to be 
implemented (e.g. phase II corner trap entrance expanded to 6 foot entrance and flow 
increased to approximately 600 cfs). 
 
Condition NMFS (Nordlund) PacifiCorp 
Delay (hours) ATE timely fish passage = 

Median time < 24 hrs for 
radio telemetry fish and no 
more than 5% take longer 
than 1 week to pass;  
 
 
 
 
Phased implementation =  
<92 % of actively migrating 
radio telemetry fish 
captured or median fish 
delay > 32 hrs 

ATE timely fish passage = 
Mean time of 48 hrs for 
radio telemetry Spring 
Chinook and Mean time of 
36 hrs for radio telemetry 
StHd and Coho, and no 
more than 5% take longer 
than 1 week to pass; 
 
Phased implementation =  
<92 % of actively migrating 
radio-telemetry fish  or 
mean fish delay >48 hours 
for Chinook and >36 hours 
for coho and steelhead 

Capture Efficiency (%) 98%; Range 92-98 95%; Range 92-98 
Survival (%) 98% 98% 
 
PacifiCorp would like to see a 95% target. McCune will email the ATE summary table, 
Bryan Nordlund’s (NMFS), phased approach data and associated email to the ACC.  In 
addition, Nordlund will be invited to the June ACC meeting for additional discussion and 
questions.  
 
Speelyai Creek Water Right Change of Diversion Discussion 
 
Shrier provided three maps Speelyai Creek diversion illustrations, (Attachment B) for 
ACC review and comment indicating where the Creek comes under Hwy 503; just below 
is a diversion parallel to the creek bed whereby water empties into Yale Lake. The 
illustrations/maps indicate the location of two water right permits at the lower diversions 
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at 15 cfs each for fish rearing purposes, one water right permit at the upper diversion at 
70 cfs for power generation at the upper diversion that includes 15 cfs to be released 
continuously for fish rearing purposes (a sort of minimum flow).  
 
PacifiCorp’s proposal is to keep the 70 cfs as a limit and remove the 15 cfs release water 
from the permit and leave the lower diversion water rights as is.  
 
Day suggested reviewing the long term effects prior to making a decision. Jones 
suggested an adaptive approach such as do not preclude the 15 cfs as a condition. 
 
Shrier will discuss these suggestions in more detail with the Washington Department of 
Ecology regarding available options.  
 
Shoreline Management Plan (SMP) Update 
 
Olson communicated to the ACC attendees that a public meeting is scheduled on 
Wednesday, May 21, 2008 and encouraged all interested parties to attend. The SMP 30-
day review document is currently in internal/legal review and we expect to post the 
document to the Lewis River website on May 9, 2008. 
 
All public comments received on the draft will be provided to FERC in PacifiCorp’s 
submission of a final SMP.  
 
Study Updates 
 
Erik Lesko (PacifiCorp Energy) and Olson provided the following study updates: 
 
Swift Constructed Channel Concept Design and Swift Upper Release Design – The work 
window is planned for May – September of 2009. Schedule remains unchanged. 
PacifiCorp is currently working with Washington DNR to address the fact that part of the 
project will be on state property.   
 
Hatchery Upgrades –  
Lewis River Pond 15 – Construction is planned for January 2009.  
Speelyai Burrows Pond – Construction planned for 2009.  
Lewis River Ponds 13 & 14 – Completed conceptual design - on schedule. 
Merwin Hatchery – On schedule pending license issuance in approximately July 2008.  
 
State in process of reviewing Pond 15 - 90% development. Other ponds at 30% design 
state. 
 
Habitat Preparation Plan – Received comments from LCFRB and requests that 
PacifiCorp Energy include monitoring work of what the coho are doing after release. No 
monitoring has been proposed, only transporting. Lesko stated that the Settlement 
Agreement does not obligate PacifiCorp to conduct monitoring or evaluation of 
transported fish. 
 
Hatchery and Supplementation Plan (H&S) – Waiting for the results of the HGMPs; 
hope to finalize H&S Plan by end of 2008.  
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Acclimation Pond Plan – PacifiCorp in holding pattern; challenges with contracting with 
engineer. PacifiCorp will proceed with concept designs once contractor is on board.  
 
Yale BT Entrainment Reduction Study Plan – Approval from USFW received for use of 
electrical barrier (used as a deterrent not as a stun) at Yale. Study Design is due 5/19/08.  
 
New topics/issues 
 
Agenda items for June 12, 2008  

 
 Review May 8, 2008 Meeting Notes 
 Review of Aquatic Fund – Strategic Plan and Administrative Procedures 

(September 2005) Review suggested changes to the Strategic Plan. 
 SA 8.7 –Hatchery Supplementation Plan Discussion 
 Vancouver (FWS) Fisheries Bull Trout Presentation – Mike Hudson 
 Speelyai Creek Diversions – water permits 
 ATE – DART Passage Time Discussion 
 Law Enforcement – Isabel Van Vladricken 
 Shoreline Management Planning Update 
 Study/Work Product Updates 
 Relicensing Update 

 
Public Comment Opportunity 
No public comment was provided.  
 
Next Scheduled Meetings 
 
June 12, 2008 July 10, 2008 
Merwin Hydro Facility Merwin Hydro Facility 
Ariel, WA Ariel, WA 
9:00am – 3:00pm 9:00am – 3:00pm 
 
Meeting Adjourned at 1:15pm 
 
Handouts 
 

o Final Agenda 
o Draft ACC Meeting Notes 4/10/08 
o Attachment A – SA 8.7 & Schedule 8.7 Hatchery and Supplementation Facilities, 

Upgrades, and Maintenance 
o Attachment B – Speelyai Creek Diversion Maps, as provided by PacifiCorp 



 
 
8.7       Hatchery and Supplementation Facilities, Upgrades, and Maintenance.  The 
Licensees shall, in collaboration with the hatchery managers and hatchery engineers and 
in Consultation with the ACC, undertake or fund facility additions, upgrades, and 
maintenance actions as provided in Schedule 8.7, consistent with best methodologies and 
practices.  The Licensees, in collaboration with the hatchery managers and hatchery 
engineers, and in Consultation with the ACC, shall design these facilities, upgrades, and 
maintenance actions to include elements that ensure usefulness of the facilities for 
supplementation and production fish culturing practices and to accommodate the facility 
additions, upgrades, and maintenance actions identified in Schedule 8.7.  The Licensees 
shall complete the upgrades or actions by the deadlines identified in Schedule 8.7, 
provided that the Licensees shall schedule the updates or actions consistent with (i) the 
required hatchery production or (ii) the reintroduction program.  The Licensees shall not 
be required to construct new hatchery facilities or to expand the existing Hatchery 
Facilities except as provided pursuant to this Section 8.7.  WDFW retains the right and 
authority to operate its hatchery and conduct other or additional fish production activities 
that do not impact the goals set forth in Section 8.1 at the state-owned Lewis River 
Hatchery at no additional cost to the Licensees. 
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SCHEDULE 8.7:  HATCHERY AND SUPPLEMENTATION FACILITY UPGRADES 
AND MAINTENANCE 

 
Specific details will be developed with engineering input as part of the development of the 
Hatchery and Supplementation Plan. 
 
In the schedule below, the notation “LY” refers to the number of anniversaries after the Issuance 
of the New License(s) for the Merwin Project or the Swift Projects, whichever occurs earlier. 
 
Lewis River Hatchery 

A. Adult pond modifications 
Rebuild of the current adult pond (pond # 15), to accommodate adult collection processes 
and provide the ability to safely collect, handle (electro-anesthetic or acceptable alternative), 
sort (by species), and crowd by automation (e.g. Minter Creek Hatchery, Cole M. Rivers 
Hatchery).   

• Complete on the same schedule as the Merwin Trap Upgrade identified in 
Section 4.2(c) of the Settlement Agreement. 

B. Rearing pond raceways 
Rebuild all asphalt ponds into concrete raceways to provide rearing versatility and 
increase water exchange rate to maximize smolt to adult survival. Conversion of these 
three ponds shall be staged as follows:    

• Pond 16 by LY 1 
• Pond 13 by LY2 
• Pond 14 by LY 2 

C. Downstream water intake repair 
Replace the two existing submersible pumps with turbine motors, replace common header to 
handle additional flow, stabilize current structure, and bring into compliance with NOAA 
Fisheries standards by replacing intake screens.   

• Complete by end of calendar year 2008.  Will require coordination with 
rebuild of pond 16.   

D. Upstream intake and pond pipe maintenance 
Test and repair intake and conveyance pipe.  

• Complete by   end of calendar year 2006. 
Repair or replace pumps as needed for as long as the hatchery is being used to meet 
Licensees’ hatchery obligations.  Conduct appropriate preventative maintenance to assure 
pump reliability.   
 

Merwin Hatchery 
A. Ozone treatment upgrade 

Upgrade and replace the existing system with current technology, and add a small backup 
system for incubation. 

• Complete by LY 2 
B. Rearing pond flow increase 

Replace risers in the ponds, with screened up wells and larger valves, to improve flow 
patterns and exchange rates. 
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• Complete by LY 2 
C. Modify release ponds to accommodate adult steelhead 

Plumb new inflow into the ponds and extend the pond wall and screen heights in order to 
accommodate quantity of adult summer steelhead needed for broodstock. 

• Complete by LY 2 
D. Fish Hauling Trucks 

Purchase two additional fish hauling trucks designed to handle juveniles and adults for 
hatchery, supplementation and reintroduction purposes.  Given that there are two existing 
trucks, these additions will bring total to four hauling trucks. 

• Purchase first additional truck by LY 1 
• Purchase second additional one truck by LY 3 

 
Speelyai Hatchery 

A. Rearing pond 14 raceways 
Convert pond 14 into raceways for rearing versatility 

• Complete by LY 4 
B. Raceway and pond maintenance 

Convert existing Burrow’s Ponds into two raceways and modify the raceways to provide 
flexibility to segregate fish into three sections.  Make necessary repairs to stop leaking 
between raceways. 

• Repair first bank of raceways by LY 1  
• Repair second bank of raceways by LY 2 

C. Water intake structure repair 
Replace existing dam with new intake diversion adjacent to the hatchery stabilize intake 
location and replace valves. 

• Completed by LY 3 
D. Adult fertilization area 

Increase covered area by extending existing roof and pouring a larger concrete apron.  
Increase the capacity of the kill bins.   

• Completed by LY 2 
E. Kokanee Trap  

Construct adult kokanee trap to allow kokanee broodstock collection. 
• Completed by LY 3 

F. Incubation area expansion 
Expand incubation building to cover existing intermediate troughs and incorporate new early 
rearing vessels to provide capacity for multiple species and, Add early rearing vessels. 

• Completed by September of LY 1 
 
Net Pens 
Install net pens with capacity not to exceed 20,000 pounds, either in Swift Reservoir or in the 
Swift No. 2 canal.  Investigate which location is better for net pens and install net pens in the 
single most appropriate location. 

•  Siting and permitting by LY 1 
• Complete by LY 2 
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