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Background and Purpose 

This semiannual report, prepared in accordance with 40 CFR § 257.97(a), documents PacifiCorp’s 
progress in selecting, designing, and implementing the remedy for the groundwater impacts associated 
with the Flue Gas Desulfurization Pond 2 (FGD 2) surface impoundment at the Naughton Power Plant 
(Naughton). 

The sequence of groundwater monitoring activities for the Coal Combustion Residual (CCR) surface 
impoundment at Naughton has generally followed the phased approach/progression specified in the CCR 
Rule. PacifiCorp initiated Detection monitoring including Appendix III parameters in 2017 (40 CFR § 
257.94 - Detection monitoring program) followed by Assessment Monitoring including Appendix IV 
parameters in 2018 (40 CFR § 257.95 - Assessment monitoring program). Based on the results of the 
Assessment monitoring program, PacifiCorp completed an Assessment of Corrective Measures Report 
(40 CFR § 257.96 - Assessment of corrective measures) in May 2019.  During the Assessment of 
corrective measures phase, semiannual reports must be prepared describing the progress in selecting 
and designing the remedy. Preceding and in conjunction with CCR Rule requirements, PacifiCorp has 
been implementing interim corrective measures in accordance with State of Wyoming operating permits. 
The currently implemented corrective measures include FGD 2 closure and capping along with the 
operation of an intercept trench/pump back system to capture groundwater impacts attributed to FGD 2. 

The findings of the Nature and Extent Investigation and Assessment of Corrective Measures Report were 
presented at a public meeting held on July 22, 2019. Public comments were requested during the 
meeting and during a 30-day public comment period following the meeting. The preferred alternative 
identified during the assessment of corrective measures was to complete pond closure under the existing 
Wyoming Department of Environmental Quality (WDEQ) permit to construct, install upgrades to the 
pumping system, and install horizontal well(s) beneath the pond to act as a groundwater capture sump. 
This interim remedy for FGD 2 (source control by pond dewatering, closure and capping, and a 
groundwater collection pumping system to extract impacted groundwater) is currently being implemented 
at the facility. 

Once a remedy is formally selected, a final report must be prepared describing the remedy and 
addressing CCR Rule requirements, e.g., protection of human health and the environment, source 
control, attainment of ground water protection standards, among other requirements. The remedy 
selected must be certified by a Qualified Professional Engineer (QPE) in a final selection of remedy 
report.  
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Completed Work 

• Completed the first 2025 semi-annual groundwater monitoring event. Collected groundwater 
samples from the CCR monitoring wells and evaluated the results in support of ongoing 
groundwater monitoring compliance activities. 

• Completed the second 2025 semi-annual groundwater monitoring event. Collected groundwater 
samples from the CCR monitoring wells. Final laboratory reports and statistical analyses are 
pending. 

• Submitted and obtained WDEQ permit to construct modification for dewatering and cover repair.  
• Issued contractor bid package for dewatering and cover repair. 

 

Planned Work 

• Continue to implement interim remedy in accordance with WDEQ operating permits. 
• Evaluate new SSLs for arsenic (NAP-2) and molybdenum (AS-1D). 
• Complete Alternative Source Demonstration or initiate Corrective Measures Assessment for 

arsenic and molybdenum. 
• Evaluate horizontal well groundwater capture system performance. 
• Select contractor and initiate dewatering and cover repair construction. 
• Prepare the Annual Groundwater Monitoring and Corrective Action Report. 
• Continue semiannual groundwater monitoring. 
• Reevaluate conceptual site model and monitoring well network. 
• Complete and certify the Selection of Remedy Report.  
• Provide semiannual Selection of Remedy status reports, as needed. 

 

Recommendation 

During the assessment of corrective measures phase, semiannual reports must be prepared describing 
the progress in selecting and designing the remedy. A final selection of remedy report must be prepared, 
certified by a QPE, placed in the facility operating record, and posted on PacifiCorp’s CCR compliance 
data website. Once the remedy has been formally selected, the preparation and posting of semiannual 
selection of remedy semiannual progress reports will no longer be necessary. Remediation progress 
would then be discussed in subsequent Naughton FGD 2 Annual Groundwater Monitoring and Corrective 
Action reports. 

Reporting 

This semiannual progress report has been placed in PacifiCorp’s operating record to satisfy the 
requirements under § 257.105(h)(12) and posted to PacifiCorp’s CCR compliance data website in 
accordance with § 257.107(h)(9).  
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