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PacifiCorp

North Umpqua Hydroelectric Project
FERC No. P-1927

Prior Current | Out Year | Out Year | Out Year
Action Year Year #1 #2 #3
Program/Activities Lead CY 2023 | CY 2024 | CY 2025 | CY 2026 | CY 2027
RRMP Section 3.1: Recreation Annual O&M (SA 17.2)
Specify USDA-FS staff responsible for RRMP USDA-FS X X X X X
coordination and INFRA (formerly Meaningful
Measures) implementation.
Provide annual O&M for facilities and concentrated USDA-FS X X X X X
use areas per INFRA standards for the UNF.
Provide annual accounting and submit annual invoice USDA-FS X X X X X
for recreation site O&M to PacifiCorp in early January.
Fund/reimburse annual recreation facility and PacifiCorp X X X X X
concentrated use area O&M according to INFRA
standards (due in January each year).
Provide quarterly RRMP expenditure statements to USDA-FS X X X X X
PacifiCorp.
Periodically review feasibility of instituting a USDA-FS X X X X X
Recycling Program. (Program initiated 2010.)
At a 5-year interval, assess and report on potential use USDA-FS X X
of concessionaires at Project recreation sites.
RRMP Section 3.2: Recreation Forest Plan Compliance (SA 17.11)
Track USDA-FS efforts to become current on RRMP USDA-FS/ X X X X X
Exhibit D actions that have been delayed. RRMP PacifiCorp
Exhibit D is updated annually by PacifiCorp and the
USDA-FS. Includes periodic evaluation of field
conditions for Forest Plan Compliance (see RAP
Attachment B, April 17, 2024, for current status).
Provide quarterly statements specifying completed USDA-FS X X X X X
Forest Plan Compliance actions and cost expenditures.
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PacifiCorp

North Umpqua Hydroelectric Project
FERC No. P-1927

Prior Current | Out Year | Out Year | Out Year
Action Year Year #1 #2 #3
Program/Activities Lead CY 2023 | CY 2024 | CY 2025 | CY 2026 | CY 2027
RRMP Section 3.3: Recreation Capital Improvement / Deferred Maintenance (SA 17.8)
Meet in approximately June to discuss if adequate USDA-FS X X X X X
USDA-FS funds are available for shared-cost actions
(i.e. NVUM survey).
Implement Deferred Maintenance projects per the USDA-FS X X X X X
updated RRMP Exhibit D. Several minor Deferred
Maintenance (DM) Projects remain. There are no DM
funds available. Thus, DM actions (10) will use Forest
Plan Compliance funds.
Implement prioritized capital improvement projects per | PacifiCorp/ X X X X X
updated RRMP Exhibit D. USDA-FS
Define planning and construction responsibilities for PacifiCorp/ X X X X X
Capital Improvement actions listed in the updated USDA-FS
RRMP Exhibit D.
Reassess RRMP Exhibit E site plans annually PacifiCorp/ X X X X X
(typically at February or annual RAP meeting). USDA-FS
According to agreed-upon responsibilities, design, PacifiCorp/ X X X X X
permit, and construct with USDA-FS/FERC approval, USDA-FS
Capital Improvement actions listed in the updated
RRMP Exhibit D per the RCP construction review
process.
RRMP Section 3.4: Recreation Monitoring (SA 17.10)
Provide to the USDA-FS funding ($6,000 escalated) PacifiCorp X X X X X
for annual recreation monitoring.
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PacifiCorp

North Umpqua Hydroelectric Project
FERC No. P-1927

Program/Activities

Action
Lead

Prior
Year

Current
Year

Out Year
#1

Out Year
#2

Out Year
#3

CY 2023

CY 2024

CY 2025

CY 2026

CY 2027

Provide to PacifiCorp a report summarizing annual
visitor use data collected to date, including fee
receipts, user counts, etc. This includes a statement
prepared by the USDA-FS describing the status of
capacity thresholds applicable to Capital Improvement
numbers 33, 36, 37, 38 in RAP Attachment C.

USDA-FS

X

X

X

X

X

Submit to PacifiCorp a National Visitor Use
Monitoring (NVUM) proposal that will apply
approximately $3,000 of the $6,000 annual monitoring
funds and about $11,000 of the $66,000 periodic
survey funds to participate in a detailed NVUM for the
UNF. Fiscal Year 2026 = Oct 2025-Sept 2026

USDA-FS

Coordinate with the USDA-FS on draft NVUM visitor
survey questions to be asked at hydropower recreation
sites, looking back at similar questions asked during
relicensing surveys in the early 1990s, so that trends
may be examined. Next survey in 2022-23.

PacifiCorp

Analyze NVUM Survey results combined with annual
monitoring data to define new recreation capacity
thresholds and future needs.

USDA-FS/
PacifiCorp

RRMP Section: 3.5: Recreation Public Information (SA 17.9)

Provide to USDA-FS funding ($6,000 escalated) for
the annual Public Information Program.

PacifiCorp

X

Complete new interpretation and education (I&E) plan
and design for signs/media associated with the
hydroelectric project.

USDA-FS

Develop
schedule for
I&E plan

TBD

Implement I&E plan by installing signs/developing
media.

USDA-FS/
PacifiCorp

TBD

TBD
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PacifiCorp

North Umpqua Hydroelectric Project
FERC No. P-1927

Program/Activities

Action
Lead

Prior
Year

Current
Year

Out Year
#1

Out Year
#2

Out Year
#3

CY 2023

CY 2024

CY 2025

CY 2026

CY 2027

As needed, provide or replace safety signs associated
with Capital Improvement actions and hydroelectric
project facilities.

PacifiCorp/
USDA-FS

X

X

X

X

X

As needed, coordinate with USDA-FS on FERC Part 8
signs required at recreation facilities associated with
the hydroelectric project.

PacifiCorp/
USDA-FS

RRMP Section: 3.6 Law Enforcement

Under SA PacifiCorp agreed to provide annual funding
($8,000 escalated) to the USDA-FS for law
enforcement services at the Project. As of 2022
funding ($93,288 escalated) is provided directly to
DCSO.

PacifiCorp

Law enforcement services provided by the Douglas
County Sherift’s Office (DCSO) will continue. To
demonstrate a level of service commensurate with
proportional funding, DCSO will provide PacifiCorp
with logs and/or reports detailing, at a minimum, the
total number of hours spent within the Project vicinity
during each patrol day. DCSO will provide these logs
and/or reports, at a minimum, within 30 days of the
close of each quarter of DCSO’s fiscal year. For
example, DCSO will provide the first quarter report for
July 1 through September 30 by October 31 of that
same year. Reporting requirements are unchanged
under the 2021 agreement with DCSO.

USDA-FS

Evaluate law enforcement needs with the DCSO and
implement agreed upon adjustments.

PacifiCorp/
USDA-FS
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PacifiCorp

North Umpqua Hydroelectric Project
FERC No. P-1927

Prior Current | Out Year | Out Year | Out Year
Action Year Year #1 #2 #3
Program/Activities Lead CY 2023 | CY 2024 | CY 2025 | CY 2026 | CY 2027
RRMP Section 3.7: Reporting
Prepare RAP status report for Annual RCC Meeting. PacifiCorp X X X X X
Complete the upcoming RAP, including the prior year, | PacifiCorp X X X X X
current year, and out years.
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PacifiCorp
North Umpqua Hydroelectric Project
FERC No. P-1927

SUMMARY OF RESULTS FROM THE PREVIOUS RRMP CALENDAR YEAR ACTION PLAN

Projects Completed Last Year (CY2023) Not Including Annual Routine Actions

Annual recreation facility operation and maintenance was provided by USDA-FS using funds provided by PacifiCorp (Section 3.1).
Project recreation sites continue to be directly managed by USDA-FS with no concessionaire (RRMP Section 3.1).

Recreation capital actions (Deferred Maintenance, Forest Plan Compliance, and Capital Improvements) completed are identified in the
current RAP Attachment C (RRMP Sections 3.2, 3.3).

Projects Not Completed and Carried Forward to the Current Year (CY 2024): May Include Annual Routine Actions That Are Not
Completed

Recreation Capital actions to be completed in 2024 are identified in the current RAP Attachment C (RRMP Sections 3.2, 3.3). USDA-
FS will re-evaluate capital improvement needs and develop a plan for redistributing existing funding\accounts. The plan will address
tasks in RAP Attachment C that have not been completed.

USDA-FS will continue to work toward development of a Recreation I&E plan and consider retaining a third party (intern or
consultant) to complete the I&E Plan (RRMP Section 3.5).

Under RRMP Section 3.4: Recreation Monitoring (SA 17.10), PacifiCorp did not receive the overall use report with statement on
capacity thresholds for the 2021 recreation season. This will be incorporated into the report for the 2022 NVUM Survey due for

release in the second quarter of 2024.

Unanticipated Events in 2023

The Chilcoot fire on the Umpqua National Forest during the 2023 recreation season affected some of the Project related recreation
facilities at higher elevations. The combination of reduced access and periods of heavy smoke adversely affected recreation users and
use levels.

Recreation Resources Management Plan 5-Year Rolling Action Plan 2024 (05/23/2024) Page 7



PacifiCorp
North Umpqua Hydroelectric Project
FERC No. P-1927

CHANGES IN RRMP RESPONSIBILITIES OF THE PARTIES: ASSUMPTIONS, RATIONALE, AND PERCENTAGES

Funding for Douglas County Sheriff Office will now be provided directly to DCSO rather than to the USDA-FS. This is reflected in
RRMP Section 3.5 above.

It was agreed by both parties at the December 1, 2022, RAP meeting that RAP Attachment B would be dropped from the document
starting in the 2023 planning year.

The USDA-FS will be issuing a Forest closure order for the 3401 road, prohibiting the public from operating motorized vehicles
beyond the gate west of Mill Creek (MP .1) east to the junction of the 3401 and the 500 spur (approximately 3 miles). There will be a
physical closure in front of the gate consisting of a 5’ tall berm of crushed rock. There will be no physical closure on the east end other
than closure signage. The USDS-FS is planning to implement the closure on a trial basis for winter 2023-24, placing the rock around
December 10. USDA-FS anticipates the closure being in place through the end of April. USDA-FS will inform PacifiCorp of any
changes to these target dates.
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5-YEAR ROLLING ACTION PLAN
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FERC No. P-1927

Attachment A

Meeting Action Items from
Recreation Work Group Meeting of
November 16, 2023



Recreation Resources Management Plan
5-Year Rolling Action Plan

Action Items Status
As of 4/17/2024

Action Items from the Meeting of November 16, 2022:

Action Item

Status

USDA-FS will inform new Civil Engineer (Bill Butler) of the situation at North Umpqua Trail
Bridge at Toketee Reservoir and have him identify next steps on bridge repair (RAP Attachment C,
Deferred Maintenance item 46). August 2021.

Ongoing: Mr Butler is aware of the
issue. Has not done any analysis on
needed repairs due to ongoing fire
response. May be contracted out in
2024.

NVUM Report will be distributed to USDA-FS and PacifiCorp in July-August 2023.

Ongoing: NVUM results are expected
in the first half of 2024.

USDA-FS to develop a scope and schedule for completing an I&E plan. Plan will address use of
annual public info program funding from past years.

Complete: It was agreed at the Annual
Meeting of November 16, 2023, that
this task would be moved to 2026. The
RAP Document has been revised to
reflect this.

USDA-FS -2022-23 NVUM results will be used to provide an updated statement on anticipated
need for new facility development using the monitoring thresholds language in the RRMP. This
would apply to CIP 36, 37, 38, 39.

Ongoing: NVUM results are expected
in the first half of 2024.
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RECREATION RESOURCES MANAGEMENT PLAN
5-YEAR ROLLING ACTION PLAN
CALENDAR YEAR 2024

North Umpqua Hydroelectric Project
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Attachment B
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Recreation Resource Actions
Revised per RAP meeting of 11/16/2023

(Derived from RRMP Exhibit D)

PacifiCorp
North Umpqua Hydroelectric Project
FERC No. P-1927

RRMP ROLLING ACTION PLAN (RAP) ATTACHMENT B

DEFERRED MAINTENANCE, FOREST PLAN COMPLIANCE, PUBLIC INFORMATION, MONITORING AND CAPITAL PROGRAMS

Recreation Action #, Description, and Work Plan or Estimated | PacifiCorp | Estimated Overall Overall Action
Programs & Priority Level Financial Plan Constr. Funding Cost Planning Constr. Completed
Facilities (Year) Initiation (Year) (2001 ) Responsi- Responsi-
(Year) bility ! bility ?
Deferred Four Phases: Last Phase is 2007
Maintenance (50%); $330,000 (2001 $)
SA 17.8
Poole Creek DEFERRED MAINTENANCE 1 NA 2002 $9,500 X
Campground Priority 1 - Replace picnic tables (15)
DEFERRED MAINTENANCE 2 FP 2007 2011 2007 $10,500 FS FS X
Priority 1 - Replace picnic tables (15) Move from
DL
DEFERRED MAINTENANCE 3 FP 2007 2014 2007 $2,500 FS FS X
Priority 2 - Replace fire rings (10)
DEFERRED MAINTENANCE 4 NA-Done as NA-TMP Budgeted Recreation FS Under TMP
Priority 1 - Road and spur resurfacing component of in TMP Staff is lead
and repair (included in TMP RAP) T™MP for ID of
needs
DEFERRED MAINTENANCE 5 FP 2007 Constr.-10 2007 $5,000 FS FS X
Priority 2 - Install barriers (boulders
to confine vehicles to pavement)
DEFERRED MAINTENANCE 6 FP 2007 Master Plan 2007 $3,000 FS FS
Priority 1 - Site restoration, dredge 2025 DM$=0 Use
the swim beach Constr 2026 FPC$
DEFERRED MAINTENANCE 7 FP 2007 Constr not 2007 $9,000 FS FS X
Priority 2 - Pathway restoration, needed @
harden and rehabilitate this time
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PacifiCorp
North Umpqua Hydroelectric Project
FERC No. P-1927

Recreation Action #, Description, and Work Plan or Estimated PacifiCorp | Estimated Overall Overall Action
Programs & Priority Level Financial Plan Constr. Funding Cost Planning Constr. Completed
Facilities (Year) Initiation (Year) (2001 ) Responsi- Responsi-
(Year) bility ! bility 2

Poole Creek DEFERRED MAINTENANCE 8§ FP 2002 Constr not 2002 $14,000 FS FS X
Group Priority 1 — Relocate or extend the needed @
Reservation Site | drinking water down to the RV area this time

DEFERRED MAINTENANCE 9 NA-Done as NA-TMP Budgeted Recreation FS Under TMP

Priority 2 - Road and spur resurfacing component of in TMP Staff is lead

and repair (included in TMP RAP) TMP for ID of

needs
DEFERRED MAINTENANCE 10 FP 2007 Constr not 2007 $1,500 FS FS X
Priority 2 - Install signs needed @
this time

Lemolo 2 DEFERRED MAINTENANCE 11 FP 2007 One to be 2007 $3,500 FS FS X
Forebay Forest | Priority 2 - Replace picnic tables (2) replaced
Camp 2016

DEFERRED MAINTENANCE 12 FP 2007 2014 2007 $1,000 FS FS X

Priority 2 - Replace fire rings (4)

DEFERRED MAINTENANCE 13 FP 2007 2011 2007 $15,000 FS FS X

Priority 2 - Replace single vault toilet

DEFERRED MAINTENANCE 14 NA-Done as Recreation Under TMP

Priority 2 - Road and spur repair and component of Staff is lead

resurfacing (included in TMP RAP) TMP for ID of

needs
DEFERRED MAINTENANCE 15 NA-Done as Eval 2021 2007 $2,500 FS FS Under TMP
Priority 1 - Install traffic barriers component of Possible DM$=0 Use
TMP install 2024 TMPS$

East Lemolo DEFERRED MAINTENANCE 16 NA 2002 $5,000 X
Campground Priority 1 - Road and spur repair and

resurfacing

DEFERRED MAINTENANCE 17 FP 2007 2007 $2,000 X

Priority 1 - Install barriers

DEFERRED MAINTENANCE 18 FP 2007 Not needed. 2007 $2,000 FS FS

Priority 1 - Site restoration, harden Re-evaluate | DM$=0 Use

and rehabilitate in 2025 FPC$

RRMP RAP Attachment B (May 23, 2024)



PacifiCorp
North Umpqua Hydroelectric Project
FERC No. P-1927

Recreation Action #, Description, and Work Plan or Estimated PacifiCorp | Estimated Overall Overall Action
Programs & Priority Level Financial Plan Constr. Funding Cost Planning Constr. Completed
Facilities (Year) Initiation (Year) (2001 ) Responsi- Responsi-
(Year) bility ! bility 2

DEFERRED MAINTENANCE 19 FP 2007 Evaluate in 2007 $2,000 FS FS

Priority 1 - Pathway restoration, 2025 DM$=0 Use

harden and rehabilitate, and make FPC$

accessible when applicable
Toketee Lake DEFERRED MAINTENANCE 20 NA 2002 $7,000 X
Campground Priority 1 - Replace picnic tables (10)

DEFERRED MAINTENANCE 20A NA 2010 X

Priority 1 - Replace picnic tables (20)

DEFERRED MAINTENANCE 21 NA 2003 $5,000 X

(completed)

Priority 1 - Replace picnic tables (6)

DEFERRED MAINTENANCE 22 FP 2003 2014 2003 $4,000 FS FS X

Priority 1 - Replace fire rings (16)

DEFERRED MAINTENANCE 23 NA 2004 $55,000 X

(completed)

Priority 1 - Replace toilet (2 double

vault)

DEFERRED MAINTENANCE 24 FP 2007 2013 2007 Need to FS FS X

Priority 1 - Replace toilet (1 single move

vault); Will be a new toilet at day use $15,000 to

area) This was moved to Capital Capital 21a

Improvement 21a

DEFERRED MAINTENANCE 25 NA-Done as Consider Budgeted Recreation FS Under TMP

Priority 1 - Road and spur repair and component of repaving in TMP Staff is lead

resurfacing (included in TMP RAP) TMP concurrent for ID of

This action was combined with all with needs

remaining Toketee Complex actions Toketee

to form the Toketee Complex Master Dam Rehab

Plan (TCMP) & TCMP

2030-32

DEFERRED MAINTENANCE 26 FP 2007 Partial 2020 2007 $2,500 FS FS Under TMP

Priority 2 - Install barriers (replace Completion | DM$=0 Use

barrier posts in campground). Will is staff TMPS$

continue improvements based on staff availability

availability. dependent

2024
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PacifiCorp
North Umpqua Hydroelectric Project
FERC No. P-1927

Recreation Action #, Description, and Work Plan or Estimated PacifiCorp | Estimated Overall Overall Action
Programs & Priority Level Financial Plan Constr. Funding Cost Planning Constr. Completed
Facilities (Year) Initiation (Year) (2001 ) Responsi- Responsi-
(Year) bility ! bility 2
DEFERRED MAINTENANCE 27 FP 2007 Constr 2007 $3,000 FS FS
Priority 2 - Pathway restoration, concurrent | DM$=0 Use
gravel\harden and rehabilitate with FPCS or
vegetation, and make accessible Toketee TCMP$
where applicable Dam Rehab
2030-32
Inlet DEFERRED MAINTENANCE 28 FP 2007 Plan 2019 2007 $12,000 FS FS
Campground Priority 2 - Replace picnic tables (14) Install 2024 DM$=0
Will
upcycle
tables from
other
locations
DEFERRED MAINTENANCE 29 FP 2007 2014 2007 $1,500 FS FS X
Priority 2 - Replace fire rings (7)
DEFERRED MAINTENANCE 30 FP 2007 2011 2007 $45,000 FS FS X
Priority 1 - Replace 2 single vault Utilizing
toilets $20K
unspent
from CI-12
DEFERRED MAINTENANCE 31 NA-Done as NA-TMP Budgeted Recreation FS Under TMP
Priority 2 - Road and spur repair and component of in TMP Staff is lead
resurfacing (included in TMP RAP) T™MP for ID of
needs
DEFERRED MAINTENANCE 32 FP 2007 2015 2007 $3,000 FS FS X
Priority 1 - Install barriers @ site 13
DEFERRED MAINTENANCE 33 FP 2007 Eval 2020 2007 $1,500 FS FS
Priority 2 - Site restoration, harden Not needed | DM$=0 Use
and rehabilitate at this time. FPC$
Re-evaluate
in 2025.
DEFERRED MAINTENANCE 34 FP 2007 Eval 2020 2007 $3,000 FS FS
Priority 2 - Pathway restoration, Not needed | DM$=0 Use
harden and rehabilitate, and make at this time. FPC$
accessible where applicable Re-evaluate
in 2025.
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PacifiCorp
North Umpqua Hydroelectric Project
FERC No. P-1927

Recreation Action #, Description, and Work Plan or Estimated PacifiCorp | Estimated Overall Overall Action
Programs & Priority Level Financial Plan Constr. Funding Cost Planning Constr. Completed
Facilities (Year) Initiation (Year) (2001 ) Responsi- Responsi-
(Year) bility ! bility 2
Bunker Hill DEFERRED MAINTENANCE 35 FP 2007 2011 2007 $15,000 FS FS X
Campground Priority 2 - Replace toilet with single
vault toilet
DEFERRED MAINTENANCE 36 NA-Done as Master Plan 2007 $2,000 -- - Under TMP
Priority 1 - Road and spur repair and component of 2024 Spur repair
resurfacing TMP Constr 2025 needed
DEFERRED MAINTENANCE 37 FP 2007 Master Plan 2007 $1,000 FS FS Under TMP
Priority 1 - Install barriers 2024 DM$=0 Use
Constr 2025 TMP$
DEFERRED MAINTENANCE 38 FP 2007 Master Plan 2007 $2,500 FS FS
Priority 2 - Site restoration, harden 2024 DM$=0 Use
and rehabilitate Constr 2025 FPC$
DEFERRED MAINTENANCE 39 FP 2007 2007 $2,000 FS FS X
Priority 2 - Pathway restoration,
harden and rehabilitate, and make
accessible where applicable
Boulder Flat DEFERRED MAINTENANCE 40 NA 2002 $2,500 FS FS X
Raft Launch Priority 1 - Replace picnic tables at
the launch site
DEFERRED MAINTENANCE 41 NA 2003 $45,000 - -- X
Priority 1 - Reconstruct the raft
launch site, modify 2 spurs and
circulation, install barriers, and signs
DEFERRED MAINTENANCE 41A FP 2012 2013 2012 $6,000 X
Repair boat ramp and trail
improvements
DEFERRED MAINTENANCE 42 FP 2004 2011 2004 $9,500 FS FS X
Priority 2 — Design and Install 2 Additional
changing rooms at the existing toilets Sfunds will
be utilized
from CI-12
& 14 as
needed.
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PacifiCorp
North Umpqua Hydroelectric Project
FERC No. P-1927

Recreation Action #, Description, and Work Plan or Estimated PacifiCorp | Estimated Overall Overall Action
Programs & Priority Level Financial Plan Constr. Funding Cost Planning Constr. Completed
Facilities (Year) Initiation (Year) (2001 ) Responsi- Responsi-
(Year) bility ! bility 2
Clearwater 2 DEFERRED MAINTENANCE 43 NA-Done as Evaluate Budgeted Recreation FS Under TMP
Forebay Forest | Priority 2 - Road and spur repair and component of 2023 in TMP Staff is lead
Camp resurfacing (included in TMP RAP) TMP for ID of
needs

Toketee Boat DEFERRED MAINTENANCE 44 2007 Deferred per 2007 $7,000 FS FS
Ramp Priority 1 — Replace boat dock at Toketee dam | DM$=0 Use

launch ramp. Included in Toketee remediation TCMP$

Complex Remediation Master Plan.
Soda Springs DEFERRED MAINTENANCE 45 2007 Plan 2012 2007 $1,000 FS FS X
Day Use Area at | Priority 1 — Remove foot bridge under Constr 2013
Powerhouse pipeline and renovate access.
Toketee DEFERRED MAINTENANCE 46 2010 Constr Funded by $15,000 FS FS
Campground Toketee Campground Bridge — repair 2024-25 FP

untreated cracks in glue-lam beam(s). compliance
Forest Plan Two Phases: Last Phase is 2007
Compliance (50%);
SA 17.11 $300,000 (2001 $) (see VMP for

noxious weeds)
Poole Creek FOREST PLAN COMPLIANCE 1 NA 2004 Include in FS FS X
Campground Priority 3 - Terrestrial — Improve o&M

management practices for the operation

recruitment of large wood and snags

around the campground (BMPs)

FOREST PLAN COMPLIANCE 2 FP 2004 Master Plan 2004 TBD FS FS

Priority 1 - Erosion — Reduce 2025

shoreline impacts. Consider floating Constr 2026

docks to reduce erosion caused by

boat\shore tie-up.

FOREST PLAN COMPLIANCE 3 FP 2004 Master Plan 2004 TBD FS FS

Priority 1 - Erosion — Reduce soil 2025

movement in the campground from Constr 2026

paths and trails. Slump repair need

identified in 2020.
East Lemolo FOREST PLAN COMPLIANCE 4 NA 2004 TBD -- -- X
Campground Priority 1 - Erosion — Reduce

riverbank head cut

RRMP RAP Attachment B (May 23, 2024)



PacifiCorp
North Umpqua Hydroelectric Project
FERC No. P-1927

Recreation Action #, Description, and Work Plan or Estimated PacifiCorp | Estimated Overall Overall Action
Programs & Priority Level Financial Plan Constr. Funding Cost Planning Constr. Completed
Facilities (Year) Initiation (Year) (2001 ) Responsi- Responsi-
(Year) bility ! bility 2
Toketee Lake FOREST PLAN COMPLIANCE 5 FP 2007 Done as part 2007 TBD FS FS X
Campground Priority 2 - Terrestrial — Reduce of day use
impacts to wetlands project
FOREST PLAN COMPLIANCE 6 FP 2007 Evaluated 2007 TBD FS FS
Priority 2 - Erosion — Reduce impacts 2020. Constr | DM$=0 Use
of riverbank campsites. Included in concurrent TCMP $
TCMP. with
Toketee
Dam Rehab
2030-32
Inlet FOREST PLAN COMPLIANCE 7 FP 2004 Evaluated 2004 TBD FS FS X
Campground Priority 1 - Terrestrial — Reduce 2010
impacts to wetlands. Some sites may Constr not
be relocated or removed. The needed @
entrance road may be relocated to the this time
north (would require other
supplemental funding),
FOREST PLAN COMPLIANCE 8 FP 2004 Eval 2010 2004 TBD FS FS X
Priority 1 — Terrestrial — Reduce Constr not
impacts to threatened plant species needed @
this time
Bunker Hill FOREST PLAN COMPLIANCE 9 FP 2007 Master Plan 2007 $3,000 FS FS
Campground Priority 2 - Erosion — Reduce rilling 2024 with
from paths, trails, and roads, close DM-36, 37,
some trails 38
Constr 2025
Boulder Flat FOREST PLAN COMPLIANCE 10 NA 2003 TBD -- -- X
Raft Launch (completed)
Priority 1 - Fish — Reduce the impacts
of rafts crossing gravel beds during
spawning
Poole Creek FOREST PLAN COMPLIANCE 11 FP 2004 Master Plan 2004 TBD FS FS
Group Priority 1 - Erosion — Reduce impacts 2025
Reservation Site | on shoreline. Consider providing Constr 2026
floating docks to reduce shoreline
erosion from boats.

RRMP RAP Attachment B (May 23, 2024)



PacifiCorp
North Umpqua Hydroelectric Project
FERC No. P-1927

Recreation Action #, Description, and Work Plan or Estimated PacifiCorp | Estimated Overall Overall Action
Programs & Priority Level Financial Plan Constr. Funding Cost Planning Constr. Completed
Facilities (Year) Initiation (Year) (2001 ) Responsi- Responsi-
(Year) bility ! bility 2
FOREST PLAN COMPLIANCE 12 FP 2004 Master Plan 2004 TBD FS FS
Priority 1 - Erosion — Reduce erosion 2025
from paths and trails Constr 2026
Lemolo Lake FOREST PLAN COMPLIANCE 13 FP 2004 Constr not 2004 TBD FS FS
Dispersed Sites | Priority 1 - Health and Safety — needed @
Reduce the impacts of waste disposal this time.
in concentrated dispersed use areas Re-eval
Annually
FOREST PLAN COMPLIANCE 14 FP 2007 2010-11 2007 TBD FS FS X
Priority 2 - Terrestrial — Reduce the
impacts to riparian reserves from
dispersed camping
FOREST PLAN COMPLIANCE 15 FP 2007 2010-11 2007 TBD FS FS X
Priority 2 - Water Quality — Reduce
impacts to the shoreline from
dispersed camping
FOREST PLAN COMPLIANCE 16 FP 2004 Re-eval 2004 TBD FS FS
Priority 1 - Erosion — Reduce impacts Orig compl in needs
to the shoreline from dispersed 2005 annually
camping Master Plan
2025
FOREST PLAN COMPLIANCE 17 FP 2004 2011 2004 TBD FS FS X
Priority 1 - Erosion - Reduce rilling
from roads and paths
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PacifiCorp
North Umpqua Hydroelectric Project
FERC No. P-1927

Recreation Action #, Description, and Work Plan or Estimated PacifiCorp | Estimated Overall Overall Action
Programs & Priority Level Financial Plan Constr. Funding Cost Planning Constr. Completed
Facilities (Year) Initiation (Year) (2001 ) Responsi- Responsi-
(Year) bility ! bility 2

Public One Payment Then Annual
Information Payments for the License Term;
SA 17.9 $6,000 annual, $84,000 capital, and

$294,000 total (2001$)
Interpretation PUBLIC INFORMATION 1 FP ANNUAL Ongoing Annual $6,000 FS FS Ongoing
and Education Provide a portion of the annual O&M Annually payment annually, Annually
O&M Support funding of operating the Glide CCC $1.5K-2014 | $210,000

Visitor Center totaling $1,500 $0-2015 total

annually; plus $4,500 annually for $121-2016

O&M-related projects that may $0-2017

include updates of the Thundering $5K-2018

Waters brochure, updates of $109-2019

interpretive panels of the Rogue- $139-2020

Umpqua Scenic Byway Program, $327-2021

periodic reprinting of brochures of the $1188-2022

multi-agency boater and angler Available as

etiquette guide booklet/brochure, and of Q4-2022

support for the evening campfire

program at Project-related recreation

facilities.
Interpretation PUBLIC INFORMATION 2 FP 2004-$88K USDA-FS to 2004 $84,000 FS FS Ongoing
and Education Provide capped funding for I&E Plan develop a $66K Annually
Capital Facility | development, interpretive and guide scope and available as
Support signs, brochures, and other public schedule for | of Q4-2022

information programs, such as: completing a

interpretive signs at Project-related I&E Plan;

recreation sites (Warm Springs Falls address use

Trailhead, Toketee Falls Trailhead, of annual

Watson Falls Trailhead, etc.) and public info

funding for a traveling display story program

board sign and brochures. funding
Monitoring Annual and Periodic - License
Program Issuance (or 2004) to License Term;
SA 17.11 $6,000 annual, $66,000 periodic,

$276,000 total (2001 $)

RRMP RAP Attachment B (May 23, 2024)
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PacifiCorp
North Umpqua Hydroelectric Project
FERC No. P-1927

Recreation Action #, Description, and Work Plan or Estimated PacifiCorp | Estimated Overall Overall Action
Programs & Priority Level Financial Plan Constr. Funding Cost Planning Constr. Completed
Facilities (Year) Initiation (Year) (2001 ) Responsi- Responsi-
(Year) bility ! bility 2
Surveying MONITORING PROGRAM 1 FP 2021 NVUM is on PacifiCorp $66,000 FS FS Surveys
Conduct periodic larger visitor 5Yrcycle. | budgeted for | total budget conducted
surveys (NVUM) in the Project area C?;p‘l’ge FP in 2021 2021-22
($11,000 plus escalation). ) 01; A
(summer)
Monitoring MONITORING PROGRAM 2 FP ANNUAL NA Annual $6,000 FS FS
Conduct annual monitoring per the annually
RRMP. Assess threshold levels
periodically. As of 2019, includes
monitoring of dispersed sites by
American Conservation Experience
Intern Program.
Capital Phased over 15 years - License
Improvements | Dependent (High, Medium, and
SA17.8 Low); $4,020,000 (2001 $)
Project reservoir | CAPITAL IMPROVEMENTS 1 WP 2011 Plan 2011 2011 $5,000 PacifiCorp PacifiCorp X
access sites Provide improved water level Constr 2012 2012 20,000
fluctuation information and user
safety warning signs at Soda,
Toketee, Lemolo Reservoirs and
closed areas.
CAPITAL IMPROVEMENTS 2 FP 2009 Initial 2009 $60,000 FS FS X
Replace and improve Project completion Remaining
interpretive and educational signs at 2010 funds
dams, powerhouses, pipelines, and Soda ($34,827)
reservoirs. Install interpretive sign at Springs to be
the columnar basalt cliff, open up Interp Signs transferred
views by thinning vegetation. installation to P12 by
Interpret the geology and the 2018 4™ quarter
hydroelectric project. Provide 0f 2022.
interpretation of the wood-stave
pipeline at Toketee Falls Trail
Toketee Group | CAPITAL IMPROVEMENTS 3 FP 2009 2012 2009 $15,000 FS FS X
Reservation Site | Evaluation and Planning for Toketee
Group Camp renovation.

RRMP RAP Attachment B (May 23, 2024)
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PacifiCorp

North Umpqua Hydroelectric Project

FERC No. P-1927

Recreation Action #, Description, and Work Plan or Estimated PacifiCorp | Estimated Overall Overall Action
Programs & Priority Level Financial Plan Constr. Funding Cost Planning Constr. Completed
Facilities (Year) Initiation (Year) (2001 ) Responsi- Responsi-
(Year) bility ! bility 2

CAPITAL IMPROVEMENTS 4 FP 2010 2016 2012 $170,000 FS FS X

Remove concrete slab, reconfigure Completed

and re-gravel the RV camping area under

(up to 12 RVs, circle-the-wagons budget;

style), install vegetative screening, $96K

and install a double vault toilet for transferred

joint use between the group site, trail, to TCMP

and day use picnic site. in 2022
Soda Springs CAPITAL IMPROVEMENTS 5 NA-Done as Plan 2012 Budgeted Recreation X
Day Use Area at | Resurface roads and parking area component of Constructed in TMP Staff is lead
the Powerhouse | (included in TMP RAP). A “no turn T™MP 2014 for ID of

around” sign is desirable immediately 2012-13 needs. CFR

below powerhouse. Budgeted under closure not

Capital Improvement # 17. needed

CAPITAL IMPROVEMENTS 6 FP 2009 Plan 2012 2009 $25,000; PacifiCorp/ PacifiCorp/ X

Install 3 picnic sites with 3 tables (1 This action was Trans. from FS FS

ADA accessible), and parking for 8- eliminated in the Constructed CI-12

10 vehicles plus 2 pull-through stalls 2009 RAP but 2016

for trailer parking for picnic and brought back

trailhead use, safety fence & viewing Jor2010

Area platform. May install traffic

barriers in future if needed.

CAPITAL IMPROVEMENTS 7 2018 $5K moved X

Merged with Capital Improvements 2. to CI-2

CAPITAL IMPROVEMENTS 8§ WP 2013 Plan 2012 2013 $1,000 PacifiCorp PacifiCorp X

Paint the LP tank and screen it with Construct

vegetation/interp sign, or relocate. 2013

CAPITAL IMPROVEMENTS 9 WP 2013 Eval 2015, 2012 $5,000 PacifiCorp PacifiCorp X

Discourage boater put-in use by not needed May be

installing signs, railings, removable transferred

bollards, and/or vegetative barriers. to CI-17

Combine with CI-17.

RRMP RAP Attachment B (May 23, 2024)
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PacifiCorp
North Umpqua Hydroelectric Project
FERC No. P-1927

Recreation Action #, Description, and Work Plan or Estimated PacifiCorp | Estimated Overall Overall Action
Programs & Priority Level Financial Plan Constr. Funding Cost Planning Constr. Completed
Facilities (Year) Initiation (Year) (2001 ) Responsi- Responsi-
(Year) bility ! bility 2
CAPITAL IMPROVEMENTS 10 FP 2009 2016 2009 $8,000 FS FS X
Replace the existing Interpretive 3- Remaining
panel kiosk at the Soda Springs funds
Trailhead. ($3,711) to
be
transferred
to P12 by
4th quarter
0f2022.
CAPITAL IMPROVEMENTS 10A FP 2014 2016 2016 $30,000 PacifiCorp PacifiCorp X
Part 8 Sign at Soda Springs day use
area.
CAPITAL IMPROVEMENTS 11 FP 2009 Plan 2012 2009 $20,000 FS FS X
Replace the toilet with a single vault This action was Construct Trans. from
toilet. eliminated in the 2016 CIl-12
2009 RAP but
brought back
for2010
Toketee Falls CAPITAL IMPROVEMENTS 12 FP 2009 2009-2010 2009 $15,000: FS FS X
Trail Restore trail from winter 08 storm $67K
damage. Overlook at “the Kettles” transferred
was dropped. to other
projects
CAPITAL IMPROVEMENTS 13 WP 2009 2012-2013 2009 The X
Merged with Capital Improvements 2 original
(Interpretive sign at Toketee Trail for 35K
Wood Stave Pipe) transferred
to CI-2
CAPITAL IMPROVEMENTS 14 FP 2008 2010 2008 $2,000 FS FS X
Provide 2 picnic tables, fire rings, and
1 accessible site
Soda Springs CAPITAL IMPROVEMENTS 15 FP 2009 2020 2009 Included in FS FS X
Day Use Area at | Remove and decommission existing C-11
Medicine Creek | vault toilet and remove signs

RRMP RAP Attachment B (May 23, 2024)
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PacifiCorp
North Umpqua Hydroelectric Project
FERC No. P-1927

Recreation Action #, Description, and Work Plan or Estimated PacifiCorp | Estimated Overall Overall Action
Programs & Priority Level Financial Plan Constr. Funding Cost Planning Constr. Completed
Facilities (Year) Initiation (Year) (2001 ) Responsi- Responsi-
(Year) bility ! bility 2

CAPITAL IMPROVEMENTS 16 FP 2009 Sign 2009 $3,000 FS FS X

Remove existing signs, ODFW has removal

closed fishery indefinitely for salmon 2019

reintroduction. New sign installation

not needed at this time.
Boulder Creek CAPITAL IMPROVEMENTS 17 WP 2013 2016 2013 $5,000 PacifiCorp PacifiCorp X
Wilderness Install a new “high clearance vehicles Addressed
Trailhead recommended” sign at the in TMP

powerhouse below substation or

where pavement ends.
Toketee Lake CAPITAL IMPROVEMENTS 18 NA 2007 2006 Completed FS FS X
Boat Launch Replace the single vault toilet with def.

maint $

CAPITAL IMPROVEMENTS 19A FP 2011 To be 2011-$6245 TBD FS FS

Preliminary Planning/Engineering determined | Balance =0

ramp replacement. Boat launch as part of Funded by

solution is currently being studied by TCMP CIPs 19B,

USDA-FS as part of the TCMP.

CAPITAL IMPROVEMENTS 19B FP 2012 To be 2012 USDA-FS FS FS

Improve access to the Toketee boat determined There is will

launch by replacing the concrete ramp as part of the currently develop an

ties, extending the ramp length. TCMP $166,317 updated

Dredging a boater channel to the available; cost

launch deemed not cost effective in To be estimate

2012. Boat launch solution is combined

currently being studied by USDA-FS into TCMP

as part of the TCMP.
Toketee Lake CAPITAL IMPROVEMENTS 20A FP 2009 Final Plan 2009 $5,000 FS PacifiCorp X
Accessible Plan an ADA-accessible access pier, March 2011 Add 37K
Fishing Access | gravel parking area at a roadside from CI 12
Pier pullout, and sign for 2011

CAPITAL IMPROVEMENTS 20B WP 2011 2011 2011 $45,000 FS PacifiCorp X

Install an ADA-accessible access pier,

gravel parking area at a roadside

pullout, and sign

RRMP RAP Attachment B (May 23, 2024)
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PacifiCorp
North Umpqua Hydroelectric Project
FERC No. P-1927

Recreation Action #, Description, and Work Plan or Estimated PacifiCorp | Estimated Overall Overall Action
Programs & Priority Level Financial Plan Constr. Funding Cost Planning Constr. Completed
Facilities (Year) Initiation (Year) (2001 ) Responsi- Responsi-
(Year) bility ! bility 2
Toketee Lake CAPITAL IMPROVEMENTS 21 FP 2011 Construct 2011 $10,000 FS FS X
Day Use Area Replace existing picnic table and add 2014 No Funds 37K
1 new picnic site. Improve trail remaining | transferred
access. Make 1 site ADA accessible from CI-12
with compacted gravel.
CAPITAL IMPROVEMENTS 21A FP 2007 To be 2007 FS will FS FS
(Formerly DEFERRED MAINTENANCE 24) determined No DM develop an
Install power and blackwater holding as part of Funds updated
tank at host site upon completion of TCMP remaining cost
Toketee dam rehab project. estimate
Toketee Lake CAPITAL IMPROVEMENTS 22 FP 2009-$61K Not viable 2009 FS will FS FS NA
Campground Install a new potable drinking water & due to $21K develop an
and Group Site | system (hand pump well) at Toketee FP 2014-$52K geology available as updated
Lake Campground and the Group of Q4-2022 cost
Site. Testing indicated high treatment 2014 estimate
requirements. Remaining funds will 26.6K
be used for TCMP. Water needs to be available as
considered as part of TCMP. of Q4-2022;
To be
combined
into TCMP
Stump Lake CAPITAL IMPROVEMENTS 23 FP 2015 Project 2015 $30,000 FS FS
Install a trailhead parking area for 3 dropped due | $30K avail
vehicles, provide barriers, and install to lack of as of Q4
an interpretive sign at or near the need 2022
dam. Monitor over time (OHV use, Reallocated
dispersed camping) and adjust actions to TCMP
as needed.
Poole Creek CAPITAL IMPROVEMENTS 24 FP 2014 $99K Master Plan 2015 FSto FS FS
Group Plan and Construct a new group 2025 $96K avail develop
Reservation Site | shelter. The scope of this project was Constr 2026 as of Q4 new cost
reduced to free $ for a water system at 2022. estimate.
Toketee. Include in Poole Creek
Master Plan.
CAPITAL IMPROVEMENTS 25 FP 2014-$20K Master Plan 2015 $15,000 FS FS
2025

RRMP RAP Attachment B (May 23, 2024)
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PacifiCorp
North Umpqua Hydroelectric Project
FERC No. P-1927

Recreation Action #, Description, and Work Plan or Estimated PacifiCorp | Estimated Overall Overall Action
Programs & Priority Level Financial Plan Constr. Funding Cost Planning Constr. Completed
Facilities (Year) Initiation (Year) (2001 ) Responsi- Responsi-
(Year) bility ! bility 2
Replace picnic tables and fire rings. Constr 2026 | Balance =$0
Include in Poole Creek Master Plan. as of Q2-
2022

Inlet CAPITAL IMPROVEMENTS 26 FP 2008 Eval 2011 2008 $1,000 FS FS X
Campground Rehabilitate gray water sumps Not needed
Lemolo Lake CAPITAL IMPROVEMENTS 27 FP 2013-$325K | Design 2023 2013 FS to FS FS
Loop Trail Fund and construct the remaining Construct $85K develop

undeveloped trail segments of the remaining | available as new cost

planned loop trail and provide trail by 2025 of Q4 2022 estimate

linkage with surrounding

campgrounds. Most of facility is

complete, bridge and parking lot

improvements remaining.
Lemolo Lake CAPITAL IMPROVEMENTS 28A FP2008 Plan/Constr. 2008 $15,000 FS PacifiCorp X
Boat Launch USFS Planning for replacement of 2010

existing boat ramp

CAPITAL IMPROVEMENTS 28B WP 2010 Fall 2010 2010 $100,000 FS PacifiCorp X

Replace the existing boat ramp ties (PacifiCorp

and extend the length to better to do

accommodate lower pool levels. As permitting

of 2009 FS engineering was in and

progress. contracting)
Toketee & CAPITAL IMPROVEMENTS 29 WP 2009 2009 2009 $15,000 PacifiCorp PacifiCorp X
Lemolo Dams Relocate the Lemolo site from the Lemolo Sign
Part-8/ Signs; north side of dam to the south side was not
Interpretive with parking; and replace the existing relocated
Sites Part-8/interpretive signs at both dams
Lemolo 2 CAPITAL IMPROVEMENTS 30 FP 2008 2009 2008 $5,000 FS FS X
Forebay Boat Renovate the gravel launch ramp
Launch
Clearwater 2 FB | CAPITAL IMPROVEMENTS 31 FP 2008 2011 2008 $15,000 FS FS X
Forest Camp Replace/install a single-vault toilet
Fish Creek CAPITAL IMPROVEMENTS 32 NA-Done as To be Budgeted FS Under TMP
Forebay Resurface roads and spurs (included component of evaluated in in TMP Recreation

in TMP RAP) TMP 2018 Staff

RRMP RAP Attachment B (May 23, 2024)
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PacifiCorp
North Umpqua Hydroelectric Project
FERC No. P-1927

Recreation Action #, Description, and Work Plan or Estimated PacifiCorp | Estimated Overall Overall Action
Programs & Priority Level Financial Plan Constr. Funding Cost Planning Constr. Completed
Facilities (Year) Initiation (Year) (2001 ) Responsi- Responsi-
(Year) bility ! bility 2

CAPITAL IMPROVEMENTS 33 FP (date TBD at | Not needed TBD $15,000 FS FS Not needed

Install a new single-vault toilet if time TCMP is $

monitoring thresholds are reached implemented) transferred

to TCMP

Clearwater 1 CAPITAL IMPROVEMENTS 34 NA-Done as Not needed Budgeted FS Under TMP
Forebay Resurface roads and spurs (included component of at this time in TMP Recreation

in TMP RAP) TMP Staff

CAPITAL IMPROVEMENTS 35 FP (date TBD at | Not needed TBD $15,000 FS FS Not needed

Install a new single-vault toilet if time TCMP is $

monitoring thresholds are reached implemented) transferred

to TCMP

New CAPITAL IMPROVEMENTS 36 WP or FP (date Monitoring | Monitoring | $2 million FS/ FS/
Campground Plan for a new future campground, or | TBD) evaluate need | Threshold Threshold PacifiCorp PacifiCorp
Capacity in the | expansion of existing facilities, at after 2021-22 Dependent Dependent TBD TBD
Future Lemolo Lake or Toketee Lake. NVUM results

Capacity thresholds must first be published

reached. Construct all or a portion of

a future developed fee campground

with no hookups.

CAPITAL IMPROVEMENTS 37 WP or FP - Monitoring | $382,000 FS/ FS/

Construct a new boat launch at the (date TBD) Threshold PacifiCorp PacifiCorp

new facility. Dependent TBD TBD

CAPITAL IMPROVEMENTS 38 WP or FP - Monitoring $400,000 FS/ FS/

Construct a new group reservation (date TBD) Threshold PacifiCorp PacifiCorp

site at the new facility. Dependent TBD TBD
Project Wide CAPITAL IMPROVEMENTS 39 WP or FP -- Based on $105,000 FS/ FS/

Provide for long-term facility (date TBD) long-term | total budget | PacifiCorp PacifiCorp

replacement as needed for project- INFRA. TBD TBD

related recreation facilities per Approx.

INFRA guidance. 2030
Toketee Ranger | CAPITAL IMPROVEMENTS 40 FP 2009 Complete in 2009 $10,000 PacifiCorp/ PacifiCorp/ X
Station Develop playground at Toketee 2014 FS FS

Ranger Station area or upgrade

Wellness Center

RRMP RAP Attachment B (May 23, 2024)

17



PacifiCorp

North Umpqua Hydroelectric Project

FERC No. P-1927

Recreation Action #, Description, and Work Plan or Estimated PacifiCorp | Estimated Overall Overall Action
Programs & Priority Level Financial Plan Constr. Funding Cost Planning Constr. Completed
Facilities (Year) Initiation (Year) (2001 ) Responsi- Responsi-
(Year) bility ! bility 2

Poole Creek CAPITAL IMPROVEMENTS 41 NA 2016-17 2009 $10,000 FS FS X
Campground Install a new gate at entrance to Poole Funds

Creek Recreation Area. transferred

from CI-12
Notes:

(1) PacifiCorp Fund Year column is based on the Funding Year column in April 23, 2004 Exhibit D table. Previous “L” dates were converted to actual year dates (L1 —2006).
This date may be adjusted annually by mutual agreement between USFS and PacifiCorp.
(ii) Estimated Cost (2001 $) column is based on the April 23, 2004 Exhibit D table. Annual adjustments are made to re-allocate funds based on need.
(iii) NA = Not Applicable.

! See the Resource Coordination Plan (RCP) for specific planning responsibilities. A Work Plan will be completed for PacifiCorp projects.

2 The party responsible for performing actual construction of a project. A Financial Plan will be completed for USDA-FS projects.
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