

Date: October 10, 2019
To: Jeff Tucker
From: Dave Erickson
Subject: Semi-Annual Progress Report for Selecting and Designing Remedy
Hunter Power Plant – CCR Landfill

In compliance with the requirements of the Coal Combustion Residuals (CCR) *Final Rule*, § 257.97(a), included herein is semi-annual progress report for remedy selection.

The Corrective Measures Assessment for the Hunter CCR Landfill was completed and posted to the plant operating record on 4/15/2019. The preferred alternative in the assessment was re-design and/or optimization of the existing horizontal well capture system, to address localized groundwater impacts. To date, the following activities have been completed in the selecting and designing a remedy:

- **6/28/2019:** Contract was initiated to complete an inspection of existing horizontal well system and to scope the work needed to evaluate the remedy.
- **7/23/2019:** Conducted a public meeting to discuss the results of the corrective measures assessment.
- **8/20/2019:** A site visit was completed by the project engineer to inspect and document the current condition of the existing horizontal well system. Research began on inspection, cleaning, and upgrade methods for the existing system.
- **8/26/2019:** Received comments from Heal Utah, Utah Clean Energy, and the Sierra Club. Comments were reviewed and will be addressed in Remedy Selection Report.
- **9/23/2019:** Contract finalized to inspect each horizontal well using a mobile camera. Equipment will be on site during the inspection to clean the wells if warranted.

Upcoming tasks relative to the CCR Landfill will include the following:

- Completion of a Remedy Selection Report;
- Completion of a remedy optimization plan; and
- Initiate remedy optimization.