

# *2024/2025 Lewis River Aquatic Fund Process Timeline*

| <b>Activity</b>   | <b>Target Milestone Date</b> |
|---|------------------------------|
| Request for proposals distributed along with landowner acknowledgement form (Announcement Letter) | July 31, 2024                |
| Draft proposals due to ACC  | October 20, 2024             |
| Conduct Proposed Project Information Meeting (applicant presentations)                            | November 14, 2024            |
| ACC members submit written questions to project authors   | November 29, 2024            |
| Final proposals due   | December 31, 2024            |
| Full proposals and Evaluation template submitted to ACC for review and scoring                    | January 7, 2025              |
| Completed scoring templates due to PacifiCorp   | January 31, 2025             |
| Distribute combined scores to ACC   | February 3, 2025             |
| Conduct Project Selection Meeting*  | February 13, 2025            |
| Additional 7-day review period for absentee ACC participants completed                            | February 21, 2025            |
| Submit annual aquatic funding report to the FERC  | June 30, 2025                |

\* Project authors are not permitted to attend the selection meeting.