

Terrestrial Coordination Committee - Review Schedule

Document Title	SA No.	Date sent to TCC	Review Period	Comments Due	Notes	Completed
Lewis River WHMP Draft Transmission ROW Chapter	10.8.1	12/21/2006	30 days	2/5/2007		√
Lewis River WHMP Draft Orchards Chapter	10.8.1	12/21/2006	30 days	2/6/2007		√
Lewis River WHMP Draft Shrubland Habitat Chapter	10.8.1	12/21/2006	30 days	2/5/2007		√
Lewis River WHMP Draft Wetland Habitat Chapter	10.8.1	11/7/2007	30 days	12/5/2007		√
Lewis River WHMP Draft Raptor Site Mgmt Chapter	10.8.1	11/7/2007	30 days	12/5/2007		√
Lewis River WHMP Draft Farmland/Idle Field/Meadow Chapter	10.8.1	3/5/2008	30 days	4/11/2008		√
Lewis River WHMP Draft Old Growth Habitat Chapter	10.8.1	5/28/2008	30 days	6/27/2008		√
Lewis River WHMP Draft Invasive Plant Species Chapter	10.8.1	8/4/2008	30 days	9/5/2008		√
Lewis River WHMP Draft Riparian Habitat Chapter	10.8.1	8/11/2008	30 days	9/12/2008		√
Lewis River WHMP Draft Species Assoc Chapter	10.8.1	8/25/2008	30 days	9/26/2008		√
Lewis River WHMP Draft Unique Areas Chapter	10.8.1	8/28/2008	30 days	9/30/2008		√
Lewis River WHMP Draft Monitoring Chapter	10.8.1	9/19/2008	30 days	10/20/2008		√
Lewis River WHMP Draft Public Access Chapter	10.8.1	9/30/2008	30 days	10/31/2008		√
Lewis River WHMP Draft Forestlands Chapter	10.8.1	10/21/2008	30 days	11/21/2008		√
Lewis River WHMP Draft Introduction Chapter	10.8.1	10/21/2008	30 days	11/21/2008		√
Lewis River WHMP Draft Management Area Description	10.8.1	10/21/2008	30 days	11/21/2008		√
Lewis River WHMP Draft Administration Chapter	10.8.1	10/21/2008	30 days	11/21/2008		√
Lewis River WHMP Final 30-day Review Version	10.8.1	11/6/2008	30 days	12/8/2008		√