

**AESTHETICS MANAGEMENT PLAN  
5-YEAR ROLLING ACTION PLAN  
CALENDAR YEAR 2021**

North Umpqua Hydroelectric Project  
FERC Project No. 1927

**AUTHORIZATIONS**

<b>Final</b>				
<b>Approved:</b>	PacifiCorp	Jan 20, 2021	(date)	<u>Steve Albertelli</u> (signature)
	USDA – FS	Jan 29, 2021	(date)	<u>Pamela J. Sicking</u> Pamela J Sicking (Jan 29, 2021 15:01 PST) (signature)
	USDI – BLM	Feb 8, 2021	(date)	<u>Michael J Korn</u> Michael J Korn (Feb 8, 2021 16:31 PST) (signature)

Program/Activities	Action Lead	Prior Year	Current Year	Out Year #1	Out Year #2	Out Year #3
		CY 2020	CY 2021	CY 2022	CY 2023	CY 2024
<b>AMP Section 3.1: Aesthetic Management Guidelines (SA 16.1)</b>						
Consider aesthetic/visual resources when designing construction related PM&Es through the RCP review and approval process.	PacifiCorp	X	X	X	X	X
<b>AMP Section 3.2: Photo-Simulation / Painting (SA 16.3)</b>						
Coordinate penstock painting schedule with Hydro Operations and Maintenance staff.	PacifiCorp	X	X	X	X	X
<b>AMP Section 3.3: Landscape Buffers (SA 16.2)</b>						
Inspect and augment as necessary the landscape plantings for the Clearwater Switching Station and Clearwater Maintenance Yard.	PacifiCorp	X	X	X	X	X
<b>AMP Section 3.4: Transmission Line Visibility (SA 16.4)</b>						
Append the Transmission Line Visibility Analysis as Exhibit F during next AMP update.	PacifiCorp					
<b>AMP Section 3.5: In-Stream Flows And 3.6 Reservoir Pool Levels</b>						
Maintain reservoir pool level per the Lemolo Reservoir Management Plan.	PacifiCorp	X	X	X	X	X
<b>AMP Section 3.7: Reporting</b>						
Prepare RAP report for Annual RCC Meeting	PacifiCorp	X	X	X	X	X
Complete the upcoming RAP, including the prior year, current year, and out years.	PacifiCorp	X	X	X	X	X

## **SUMMARY OF RESULTS FROM THE PREVIOUS AMP CALENDAR YEAR ACTION PLANS**

### **Projects Completed Last Year (CY 2020)**

- None

### **Projects Not Completed and Carried Forward to the Current Year (CY 2021)**

- None

### **Unanticipated Events in 2020**

- Archie Creek Wildfire

## **CHANGES IN AMP RESPONSIBILITIES OF THE PARTIES: ASSUMPTIONS, RATIONALE, AND PERCENTAGES**

- None