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Integrated Resource Plan
2021 IRP Public Input Meeting 

April 23, 2021



Agenda
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• 9:00am-9:15am pacific – Introductions

• 9:15am-9:45am pacific – 2021 IRP Filing Extension Update 

• 9:45am-10:30am pacific – Modeling Update

• 10:30am-11:00am pacific– All-Source 2020 and Demand Response 
Request for Proposals Update

• 11:00am-11:15am pacific – Stakeholder Feedback Form Update

• 11:15am-11:30pm pacific – Wrap-Up/Next Steps



2021 IRP Filing Extension Update
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2021 IRP Filing Extension Update
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• At the February 10, 2021 public-input meeting, PacifiCorp discussed 
challenges with modeling functionality and performance resulting in an 
inability to produce 20-year resource portfolios and necessitating a shift in 
the 2021 IRP file date from April 1, 2021 to September 1, 2021.

• Regulatory approvals were sought in Idaho, Utah and Washington with 
courtesy notices filed in Oregon and Wyoming.

• Idaho order approving extension issued March 31, 2021 (Case No. PAC-
E-21-03, Order No. 34984)

• Utah order approving extension issued March 15, 2021 (Docket No. 21-
035-09)

• Washington interim 2021 IRP filing filed April 1, 2021



Regulatory Status of Filing Extension 
Requests
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Wyoming

California

Utah Idaho

Oregon Washington

PacifiCorp filed notice with the 
Wyoming Public Service 
Commission on February 12, 
2021, that the IRP filing date 
would be moved from April 1, 
2021, to no later than September 
1, 2021.

PacifiCorp filed a request with 
the Utah Public Service 
Commission on February 12, 
2021, to extend the IRP filing 
date.

After a comment period, the 
company was granted the 
extension on March 15, 2021 
(Docket No. 21-035-09)

PacifiCorp filed a request with 
the Idaho Public Utilities 
Commission on February 12, 
2021, to extend the IRP filing 
date.

After a comment period, the 
company was granted the 
extension on March 31, 2021 
(Case No. PAC-E-21-03, Order 
No. 34984)

PacifiCorp files an IRP in 
California consisting of any IRP 
submitted to another public 
regulatory entity within the 
previous calendar year.

PacifiCorp filed notice with the 
Oregon Public Utility Commission 
on February 12, 2021, that the 
IRP filing date would be moved 
from April 1, 2021, to no later 
than September 1, 2021.

PacifiCorp filed an interim IRP in 
Washington on April 1, 2021 
(Docket UE-200420), that was 
qualitative only and did not 
include any resource portfolios. 
The company will update with 
the final IRP by no later than 
September 1, 2021. 



Washington 2021 IRP Interim Filing
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• Following discussions with Washington Staff, PacifiCorp filed a 2021 IRP 
interim filing April 1, 2021 (Docket UE-200420).

• Among other items, the filing contains:
• Draft qualitative description of planning environment and available IRP 

components but does not include any resource portfolios or cost and risk 
analysis

• Draft of the 10-year Washington-specific Clean Energy Action Plan

• Updated 2021 IRP workplan and description of additional public-input meetings 
to achieve a September 1, 2021 complete 2021 IRP file date

• Draft of the Equity Advisory Group participation plan

• Filed a Motion to Amend General Order 601 to allow filing of the draft 4-
year Washington-specific Clean Energy Implementation Plan (CEIP) by 
November 1, 2021 (rather than August 15, 2021).

• Filed a Petition for Exemption of WAC 480-100-640(1) to file the final CEIP by 
January 1, 2022 (rather than October 1, 2021).



Washington Equity Advisory Group
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• PacifiCorp will file a CEIP participation plan May 1, 2021 pursuant to 
requirements of the Clean Energy Transformation Act passed in 2019 in 
Washington (WAC 480-100-655).

• The CEIP participation plan will include information regarding the Equity 
Advisory Group (EAG) that will provide input on Washington-specific 
processes downstream from the IRP, primarily the CEIP, and ways to advance 
equity in energy for vulnerable and highly-impacted communities served in 
Washington.

• PacifiCorp is in the process of outreach to establish membership of the EAG 
and to produce a website to provide information regarding public 
participation opportunities in EAG meetings and related materials.

• The EAG work will be in conjunction and collaboration with other PacifiCorp 
advisory groups within Washington (low-income, energy efficiency, and IRP 
public participation).

• It is anticipated the first meeting of the EAG will be held May 13, 2021. 



Modeling Update
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Long-Term Portfolio Progress
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• Since the February 10, 2021 public-input meeting, PacifiCorp has continued 
to work in conjunction with the technical and development teams at Energy 
Exemplar to resolve model infeasibilities, function and performance 
challenges in PacifiCorp’s application of the Plexos model.

• Examples of some of the issues encountered and subsequently resolved: 
• Fuel cost tiers reporting incorrectly, requiring software coding update.

• Model glitch precluding available number of licenses to be run and required update to the 
licensing file.

• Failure of the model to compress data outputs requiring software coding update.

• PacifiCorp explored a 20-year test format while 20-year runs took 6-10 days 
to run before going infeasible, however it was found not to treat retirement 
years correctly and would require a further software fix. 

• PacifiCorp has made significant progress on its ability to produce long-term 
resource portfolios using the Plexos model in April 2021.

• Early portfolio results indicate endogenous coal retirement and transmission 
options are functioning. 



Long-Term Portfolio Next Steps
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• Further work and iterations are needed to evaluate new resource decisions 
and enable cost and risk analysis, including MT/ST runs using stochastics to 
assess reliability outcomes of a portfolio as well as refinement of reporting 
tools to enable such assessment.

• Recent run times tend to be in the 3-7 day range to produce a long-term 
portfolio.

• While portfolio results are not available for today’s discussion, PacifiCorp is 
diligently working to produce initial results of portfolios for discussion at the 
May 27-28, 2021, public-input meeting.



All-Source 2020 and 
Demand Response 

Request for Proposals Update
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PacifiCorp RFP Update
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2020 All Source RFP Demand Response (DR) RFP

• The Company received demand 
response bids from 18 different 
organizations 

• Several different types of potential 
DR programs were reflected in the 
bids

• The review and evaluation process is 
underway and is likely to continue 
through the second quarter of 2021.

Current Status
• The originally proposed timeline for determining 

the final shortlist remains on schedule.

• PacifiCorp Transmission’s transitional cluster study 
was completed on April 4, 2021 and results were 
publicly posted.

Next Steps
• Initial shortlisted bidders will provide to 

PacifiCorp’s RFP team bid updates that include 
certain PacifiCorp interconnection cost coupled 
with an on opportunity to “reprice” their original 
bid.

• PacifiCorp will conduct its final shortlist evaluation 
and modeling after receiving bid updates.

• 2020AS RFP final shortlist selections are expected 
to be announced no later than June 2021.



Stakeholder Feedback Form Update
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Stakeholder Feedback Form Update
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• 78 stakeholder feedback forms submitted to date.

• Stakeholder feedback forms and responses can be located at 
pacificorp.com/energy/integrated-resource-plan/comments

• Depending on the type and complexity of the stakeholder feedback received responses 
may be provided in a variety of ways including, but not limited to, a written response, a 
follow-up conversation, or incorporation into subsequent public input meeting 
material. 

• Stakeholder feedback following the previous public-input meetings is summarized on 
the following slides for reference.

• During the November 16, 2020, public-input meeting, PacifiCorp received suggestions 
to clarify the stakeholder feedback form, that process is underway.

https://www.pacificorp.com/energy/integrated-resource-plan/comments.html


Summary - Recent Stakeholder 
Feedback Forms
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Stakeholder Date Topic Brief Summary (complete form available online) Response (posted online
when available)

Oregon Public 
Utility 
Commission 
Staff (077)

April 9, 
2021

January Public 
Input Meeting 
follow up 
questions

Offshore wind, 2020 AS RFP, other IRP 
modeling questions

Targeted response for 
week of 4/19

Sierra Club (078) April 14, 
2021

December Public 
Input Meeting 
follow up 
questions

Coal operating limits and modeling 
methodology

Targeted response for 
week of 4/26



Additional Information/Next Steps
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Additional Information
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• Public Input Meeting and Workshop Presentation and Materials:

• pacificorp.com/energy/integrated-resource-plan/public-input-process

• 2021 IRP Stakeholder Feedback Forms:

• pacificorp.com/energy/integrated-resource-plan/comments

• IRP Email / Distribution List Contact Information:

• IRP@PacifiCorp.com

• IRP Support and Studies:

• pacificorp.com/energy/integrated-resource-plan/support

https://www.pacificorp.com/energy/integrated-resource-plan/public-input-process.html
https://www.pacificorp.com/energy/integrated-resource-plan/comments.html
mailto:IRP@PacifiCorp.com
https://www.pacificorp.com/energy/integrated-resource-plan/support.html


Next Steps
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Upcoming Public-Input Meeting Dates:

• May 27-28, 2021 – Public-Input Meeting

• June 24-25, 2021 – Public-Input Meeting

• July 29-30, 2021 – Public-Input Meeting

• August 12, 2021 – Public-Input Meeting (if needed)

• No later than September 1, 2021 – File 2021 IRP

*meeting dates are subject to change


