

Appendix H

Construction Coordination Agreement

CONSTRUCTION COORDINATION AGREEMENT

BETWEEN

PACIFICORP

AND

TABLE OF CONTENTS

	Page
CONSTRUCTION COORDINATION AGREEMENT	2
BETWEEN 2	
PACIFICORP 2	
AND 2	
CONSTRUCTION COORDINATION AGREEMENT	1
RECITALS 1	
ARTICLE I Definitions; Headings	1
1.1 Definitions.....	1
ARTICLE II Term and Governing Provisions.....	1
2.1 Term.....	1
2.2 Governing Provisions.....	2
ARTICLE III Construction Interfaces	2
3.1 Construction Control.....	2
3.2 [NAME]’s Access to PacifiCorp’s Area.....	2
3.3 PacifiCorp Access to the Construction Area.	3
3.4 Project Schedule and Coordination of PacifiCorp Support.	3
3.5 Unit 1 and PacifiCorp’s Area Control.	3
3.6 Restrictions During Construction.	3
3.7 Transportation Routes and Lay-Down Areas.	4
3.8 Transition from Construction to Operation.....	4
ARTICLE IV Construction Damage	5
4.1 Construction Damage.....	5
ARTICLE V Shutdowns	6
5.1 Scheduled Shutdowns of Unit 1.....	6
5.2 Unscheduled Shutdowns of Unit 1.	6
5.3 Testing and Initial Firing of Combustion Turbines.	8
ARTICLE VI Notices and Miscellaneous Provisions	8
6.1 Notices, Consents and Approvals	8
6.2 Entire Agreement	9

6.3	Amendment; Waiver	9
6.4	Successors and Assigns.....	9
6.5	Third Party Beneficiaries	9
6.6	Severability	10
6.7	Further Assurances.....	10
6.8	Publicity	10
6.9	Independent Contractor.....	10
6.10	Survival.....	10
6.11	Governing Law; Waiver of Jury Trial	11
6.12	Counterparts.....	11
6.14	Costs and Expenses.....	11
6.14	No Waiver.....	11
6.15	Liquidated Damages.	12
EXHIBIT A TO CONSTRUCTION COORDINATION AGREEMENT Glossary of		
EXHIBIT B TO CONSTRUCTION COORDINATION AGREEMENT Common		
	Facilities.....	1
EXHIBIT C CONSTRUCTION COORDINATION AGREEMENT Site Plan		
	Designation of Construction Area	1
EXHIBIT D CONSTRUCTION COORDINATION AGREEMENT Security		
	Requirements	2

Exhibit “A” – Glossary of Defined Terms

Exhibit “B” – Common Facilities [TBD]

Exhibit “C” – Site Plan Designation of Construction Area [TBD]

Exhibit “D” – Security Requirements [TBD]

CONSTRUCTION COORDINATION AGREEMENT

This Construction Coordination Agreement (the “Agreement”) is made and entered into as of the Effective Date (as defined below), by and between PacifiCorp, an Oregon corporation (“PacifiCorp”), and _____, a _____ [limited liability company] (“[NAME]”) (PacifiCorp and [NAME] are individually referred to herein as a “Party” and collectively as the “Parties”).

RECITALS

WHEREAS, PacifiCorp is an investor owned electric utility company subject to regulation by the Public Service Commission of Utah;

WHEREAS, PacifiCorp owns, operates and maintains Unit 1 at its generation facility located in _____, Utah.

WHEREAS, [NAME] desires to construct Unit 2, to be located adjacent to Unit 1 at the Facility;

WHEREAS, PacifiCorp and [NAME] have entered into a [Power Purchase Agreement (“PPA”) / Tolling Services Agreement (“TSA”)] providing for the purchase by PacifiCorp of certain of the energy and capacity generated by Unit 2 following Unit 2’s reaching Commercial Operation;

WHEREAS, there is a need to coordinate the activities of [NAME] and its contractor(s) and subcontractors during construction, testing and commissioning of Unit 2 to avoid potential interference with the operation of Unit 1;

NOW, THEREFORE, in consideration of the foregoing, and for other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged by each Party, the Parties hereto agree as follows:

ARTICLE I Definitions; Headings

1.1 Definitions

Unless the context shall otherwise require, capitalized terms used in this Agreement shall have the meanings assigned to them in the Glossary of Defined Terms attached hereto as Exhibit “A”, which also contains rules as to usage that shall be applicable herein.

ARTICLE II Term and Governing Provisions

2.1 Term.

The Term of this Agreement shall become effective on the Effective Date and, unless earlier terminated pursuant to provisions hereof, shall continue in effect until PacifiCorp has accepted the [PPA/TSA] or has achieved Commercial Operation. Date.

2.2 Governing Provisions.

As a matter of general priority, in the event of any conflict between the provisions of this Agreement or the [PPA/TSA], the provisions of this Agreement shall govern. Disputes related to the matters to be performed pursuant to this Agreement and not involving the [PPA/TSA] or work performed by or at the direction of the [PPA/TSA], shall nonetheless be governed by Section 15 (“Disagreements”) in the [PPA/TSA].

ARTICLE III Construction Interfaces

3.1 Construction Control.

[NAME] and its contractors shall be responsible for and have sole control over the construction of Unit 2, except for interconnections with the Common Facilities. [NAME] shall coordinate with PacifiCorp all activities to be performed in connection with the construction, testing and commissioning of Unit 2 pursuant to this Agreement, particularly if such activities may require taking Unit 1 off-line or have a substantial possibility of causing an outage at Unit 1.

[NAME] shall be responsible for erecting a temporary and movable construction fence (the “Construction Fence”) on the Site for the purpose of separating the Unit 2 construction area (the “Construction Area”), which is initially depicted by the cross-hatched area on Exhibit “C” attached hereto, from the rest of the Facility, including Unit 1, the switchyard and the Common Facilities. The Construction Fence may be moved and relocated as necessary with the prior written consent of PacifiCorp following the completion of certain phases of construction for the purpose of accessing other areas of the Facility, all as set out in the Project Schedule. During the Term, [NAME] will be in control of the Construction Area and will maintain a separate gate for access to the Construction Area. Prior to the Commercial Operation Date, the Construction Area will be reduced to [NAME]’s staging and laydown area and separate gate, and shall not include any Facilities necessary for operation of Unit 1, Unit 2 or the Common Facilities. Following the Commercial Operation Date [NAME] shall, and shall cause its contractors and subcontractors to, promptly remove all construction materials and equipment from the staging and laydown area, to remove the Construction Fence, and to erect suitable permanent fencing and related access roads to separate PacifiCorp’s facilities from [NAME]’s facilities, all as approved in writing by PacifiCorp.

[NAME] shall at all times utilize and cause its contractors, subcontractors, personnel and other persons allowed at any part of the Facility by [NAME] to utilize only [NAME]’s separate gate to the Construction Area.

3.2 [NAME]’s Access to PacifiCorp’s Area.

[NAME] shall provide PacifiCorp with reasonable notice of its need to access PacifiCorp’s Area for performance of work activities associated with the Common Facilities. [NAME] and PacifiCorp shall agree on a schedule for the performance of all work activities in PacifiCorp’s Area consistent with the Project Schedule. PacifiCorp

shall arrange for any safety instruction and workplace policy training deemed appropriate by PacifiCorp for [NAME]'s personnel prior to [NAME]'s personnel being allowed in PacifiCorp's Area. PacifiCorp shall arrange for escorts for [NAME]'s personnel accessing PacifiCorp's Area to the extent PacifiCorp reasonably deems such escorts necessary. In the event [NAME] needs to work on a system that could be used by PacifiCorp for the operation of Unit 1, [NAME] shall provide PacifiCorp with written notice and receive authorization from PacifiCorp that the system has been deactivated before commencing work on the system and [NAME] shall notify PacifiCorp once it completes work on the system so PacifiCorp can inspect and reactivate the system in accordance with PacifiCorp's Tagging and Safety Program.

3.3 PacifiCorp Access to the Construction Area.

At all times prior to the Commercial Operation Date [NAME] shall provide PacifiCorp and PacifiCorp's personnel access to the Construction Area upon PacifiCorp's request. [NAME] and PacifiCorp shall agree on a schedule for the performance of work activities by PacifiCorp's personnel in the Construction Area. PacifiCorp's personnel shall comply with [NAME]'s published safety program requirements while in the Construction Area. [NAME] may arrange for escorts for any PacifiCorp personnel accessing the Construction Area to the extent [NAME] reasonably deems such escorts necessary. The above notwithstanding, PacifiCorp may access the Construction Area without notice for the purpose of carrying out activities required for the operation of Unit 1 or responding to an Emergency.

3.4 Project Schedule and Coordination of PacifiCorp Support.

[NAME] shall (a) schedule all activities that will require or may result in the shutdown of or inability to dispatch Unit 1, and all work activities performed on or affecting the Common Facilities in accordance with the Project Schedule, (b) notify PacifiCorp in writing of such schedule(s) at the earliest practicable time, and (c) update such schedules in writing as necessary. [NAME] shall not undertake the foregoing Work activities until PacifiCorp has agreed in writing with such schedule and plan for performing the identified work.

3.5 Unit 1 and PacifiCorp's Area Control.

PacifiCorp shall have sole control over the operation of Unit 1 and the remainder of PacifiCorp's Area at all times.

3.6 Restrictions During Construction.

- (a) Except as otherwise provided in this Agreement, [NAME] shall perform or cause to be performed all construction activities with respect to Unit 2 in a manner that will avoid interference with PacifiCorp's operation of Unit 1.
- (b) [NAME] shall restrict construction workers and other personnel not employed by PacifiCorp from access to PacifiCorp's Area except as authorized in advance by PacifiCorp's Representative. Upon the reasonable request of [NAME],

PacifiCorp shall authorize access to PacifiCorp's Area for the purpose of undertaking activities necessary to integrate Unit 2 into the Common Facilities, and after the Substantial Completion Date to perform any work activities required under the [PPA/TSA], in accordance with the Project Schedule and the work plan required under Section 3.4 above.

3.7 Transportation Routes and Lay-Down Areas.

[NAME] shall designate adequate transportation routes and lay-down areas for the construction work and materials for Unit 2, and, prior to commencing construction obtain PacifiCorp's written approval of all such proposed routes and laydown areas. In granting its approval PacifiCorp shall not be deemed to have recommended or confirmed the adequacy or suitability of such routes and laydown areas, and shall have no liability with respect to [NAME]'s selection of, use of or inability to use such routes and laydown areas.

3.8 Employee Discipline.

[NAME] shall adopt and enforce policies for disciplining construction employees if the employees' actions affect or are likely to affect Unit 1 or the Common Facilities other than as provided in the work plan and in Section 3.4 above. Any construction employee found to have violated PacifiCorp's security requirements regarding escorting and physical access to certain PacifiCorp's Areas described in the attached Exhibit "D" shall, at the request of PacifiCorp be assigned to work outside PacifiCorp's Area and shall be disciplined to the full extent permissible under [NAME]'s project labor agreement (if any), including without limitation terminated at PacifiCorp's request.

3.9 Security and Safety Requirements.

In addition to the requirements of [PPA/TSA] [NAME] shall, consistent with good and generally accepted construction practices and Prudent Industry Practice, undertake all commercially reasonable efforts to protect any and all parallel, converging and intersecting electric lines and poles, telephone lines and poles, highways, waterways, railroads, sewer lines, natural gas pipelines, drainage ditches, culverts, Unit 1 facilities and any and all property of others related to the Facility, and shall indemnify PacifiCorp from any and all Claims with respect to [NAME]'s actions or failures to act in connection with such facilities and property in connection with the Work.

3.8 Transition from Construction to Operation.

PacifiCorp shall provide oversight and consent of activities necessary for the connection of the Unit 2 systems with the Common Facilities. PacifiCorp shall provide [NAME] and its employees and contractors with reasonable controlled access to all Common Facilities, to enable [NAME] and its contractors to interconnect Unit 2 with the Common Facilities, all in accordance with the Project Schedule provided pursuant to Section 3.4 above, and upon receipt of notice from [NAME].

ARTICLE IV
Construction Damage

4.1 Construction Damage.

In the event any activities undertaken in connection with the development, construction, commissioning or testing of Unit 2 cause any physical damage (“Construction Damage”) to Unit 1, to the Common Facilities or to any portion of PacifiCorp’s Area:

- (a) [NAME] shall be responsible for the full cost of rebuilding, restoring and/or repairing all Construction Damage.
- (b) [NAME] shall promptly, and in any event no later than one (1) day after the date on which the Construction Damage occurred, consult with PacifiCorp regarding the extent of the Construction Damage and possible approaches to remedying the Construction Damage.
- (c) [NAME] shall promptly, and in any event no later than five (5) days after the date on which the Construction Damage occurred, submit to PacifiCorp a detailed written proposal for rebuilding, restoring or replacing, at [NAME]’s expense, such Construction Damage.
- (d) PacifiCorp shall promptly evaluate any proposal submitted by [NAME] for, rebuilding, restoring or replacing, at [NAME]’s expense, such Construction Damage.
- (e) If PacifiCorp determines that [NAME] possesses the demonstrated qualifications and capability to timely perform the remedial actions set out in the proposal, PacifiCorp will cooperate with [NAME] to promptly undertake the rebuilding, restoration or replacement of the Construction Damage set out in the proposal to PacifiCorp’s satisfaction, subject to such terms, conditions and restrictions as PacifiCorp may deem appropriate to ensure that the proposed activities comply with PacifiCorp’s safety programs and practices and that the remedial actions will not result in further damage or loss of generation with respect to Unit 1 operations.
- (f) If PacifiCorp concludes that [NAME] lacks the demonstrated qualifications and capability or otherwise is not in a position to timely perform the remedial actions set out in the proposal, if [NAME] does not agree with PacifiCorp’s terms, conditions and restrictions described in paragraph (d) above, or if [NAME] does not promptly undertake such remedial actions, then PacifiCorp shall be entitled to promptly commence repairs to any Construction Damage to Unit 1, the Common Facilities or other portion of the PacifiCorp Area at [NAME]’s sole expense.
- (g) In the event that [NAME] does not reimburse PacifiCorp for any cost of rebuilding, restoration or replacement activities related to the Construction Damage incurred by PacifiCorp (including without limitation the reasonable cost of PacifiCorp’s consultants and internal personnel and resources) within thirty

(30) days of PacifiCorp's invoice for the same, then PacifiCorp may set off any amounts owing to PacifiCorp from [NAME] from any payments owed by PacifiCorp to [NAME] under the [PPA/TSA];

- (h) Nothing in this Article IV is intended to be nor shall operate as a limitation on PacifiCorp's right or ability to recover damages from [NAME] pursuant to the [PPA/TSA], this Agreement or otherwise at law or in equity.

ARTICLE V Shutdowns

5.1 Scheduled Shutdowns of Unit 1.

The Parties recognize that Unit 1 must be temporarily shut down for interconnection of Unit 2 to the Common Facilities and for other defined construction-related activities as identified in the Project Schedule. All scheduled shutdowns shall be scheduled, to the extent possible, during weekends and holiday periods.

IN NO EVENT SHALL ANY SCHEDULED SHUTDOWNS BE SCHEDULED DURING THE MONTHS OF JUNE, JULY, AUGUST OR SEPTEMBER, except and to the extent that Unit 1 has scheduled maintenance outages scheduled during such period.

[NAME] shall schedule and provide to PacifiCorp, at least 7 days prior to any necessary shutdown, written notice of the next upcoming outage and of any proposed changes to the outage periods set out in the Project Schedule.

[NAME] shall coordinate with PacifiCorp to balance the need to reduce these shutdown periods and to utilize other times of economic shutdown of Unit 1 to perform the required work under the [PPA/TSA] with the need to utilize these shutdown periods to perform work activities that have a reasonable probability of causing an unplanned shutdown of Unit 1.

If the Scheduled Shutdown of Unit 1 occurs at a time when Unit 1 is not otherwise scheduled by PacifiCorp to be shutdown and non-dispatchable, then [NAME] shall pay to PacifiCorp Replacement Power Costs calculated in the same manner as set forth in Section 5.2(c) as though the Scheduled Shutdown were an Unscheduled Shutdown.

5.2 Unscheduled Shutdowns of Unit 1.

- (a) [NAME] shall be responsible for conducting its development, construction, commissioning, testing and startup activities in a manner that minimizes the impact of Unit 2 construction on the operation of Unit 1.
- (b) In the event activities performed by [NAME] or its contractors causes Unit 1 to experience an unscheduled shutdown or loss of power generation capability (each an "Unscheduled Shutdown"), [NAME] shall be liable to PacifiCorp for all damages incurred by PacifiCorp in connection with such Unscheduled Shutdown. Damages associated with an Unscheduled Shutdown shall include, without

limitation, (i) \$12,000, multiplied by the Unit 1 OEM’s equivalent start ratio for the affected unit(s) per Unscheduled Shutdown occurrence, (ii) the cost of all physical damage to any Unit 1 equipment that is demonstrated to have occurred due to the Unscheduled Shutdown, and (iii) the cost of replacement power (“Replacement Power Costs”) for the period of the Unscheduled Shutdown.

(c) Replacement Power Costs shall be calculated as follows, and shall be payable whether or not PacifiCorp actually purchases replacement power for the applicable period as liquidated damages for the lost generation portion of damages only:

(i) If an Unscheduled Shutdown occurs during work scheduled pursuant to Section 5.2(e)(i) while Unit 1 is operating, replacement power costs shall be calculated as the product of **(1) the Dow Jones SP15 Daily Firm On-Peak Index for the day of delivery, expressed in \$/MWh, multiplied by (2) the provided Hourly Scalar for each hour, multiplied by (3) the loss factor of 1.112, plus (4) the basis of \$13/MWh** during each hour or portion of hour of the Unscheduled Shutdown, **minus** (5) Unit 1’s incremental cost of generating power (i.e., the product of a given plant’s then effective net heat rate multiplied by midpoint of the Kern River, Opal Plant Platt's Daily Gas Index at the time of the Unscheduled Shutdown expressed in units of \$/mmBtu)

$$\text{_____} = \text{Market Price} - \text{Incremental Cost}$$

$$\text{Replacement Power} = (1 \times 2 \times 3 + 4) - 5$$

(d) After an Unscheduled Shutdown of Unit 1, any such future work that is to be performed by [NAME] or its contractors of the same or similar nature to that which caused the Unscheduled Shutdown shall proceed as follows:

(i) PacifiCorp and [NAME] shall develop a plan designed to accomplish the necessary work in a manner that will avoid reoccurrence of the Unscheduled Shutdown.

(ii) Such work plan shall provide that such work may, at PacifiCorp’s election:

(1) be rescheduled to begin within, and end not less than five (5) hours before the end of, a subsequent Off-Peak Hourly Periods, during which Unit 1 may continue to operate; or

(2) PacifiCorp may elect to schedule a shutdown of Unit 1 during any subsequent Off-Peak Hourly Periods and such work may be performed during such shutdown beginning

within, and ending no less than two (2) hours before the end of, such Off-Peak Hourly Periods.

- (e) PacifiCorp shall provide [NAME] with not less than eight (8) hours' advance notice (to be confirmed in writing) of any election to schedule a shutdown of Unit 1 pursuant to Section 5.2(d)(ii)(2).
- (f) Nothing in this Article V is intended to be nor shall operate as a limitation on PacifiCorp's right or ability to recover damages from [NAME] pursuant to the [PPA/TSA], this Agreement or otherwise at law or in equity.

5.3 Testing and Initial Firing of Combustion Turbines.

[NAME] shall conduct testing and initial firing of the Unit 2 combustion turbine generator during Off-Peak Hourly Periods.

**ARTICLE VI
Notices and Miscellaneous Provisions**

6.1 Notices, Consents and Approvals

Contact information for notices, requests, demands and other communications required or permitted hereunder is as follows:

if to [NAME], to:

with copies to:

or to such other person or address as [NAME] shall furnish to PacifiCorp;

if to PacifiCorp, to:

PacifiCorp
 825 NE Multnomah, Suite 600
 Portland, Oregon 97232-2315
 Attn: _____

 Tel: _____
 Fax: _____

with copies, in connection with default notices, to:

or to such other person(s) or address(es) as PacifiCorp furnishes to [NAME] from time to time.

All notices, including, acceptances, consents, approvals, agreements, deliveries of information, designations, requests, demands and other communications required or permitted hereunder shall be in writing, properly addressed as provided in paragraph (a) above, and given by (i) hand delivery, (ii) a national overnight courier service, (iii) confirmed facsimile transmission, followed by a hard copy, or (iv) certified or registered mail, return receipt requested, and postage prepaid. Any such notice or other communication shall be deemed to have been duly given as of the date delivered if by hand delivery, national overnight courier service or confirmed facsimile transmission (provided a hard copy promptly follows by other means provided herein), or five (5) calendar days after mailing if by certified or registered mail.

6.2 Entire Agreement

This Agreement contains the entire agreement and understanding of the Parties with respect to the subject matter hereof and supersedes all prior agreements and understandings, whether written or oral, of the Parties relating to the subject matter hereof. Any oral or written representation, warranty, course of dealing or trade usage not contained or referenced herein shall not be binding on either Party.

6.3 Amendment; Waiver

No amendment or other modification of any provision of this Agreement shall be valid or binding unless it is signed by each of the Parties. No waiver of any provision of this Agreement shall be valid or binding unless it signed by the Party waiving compliance with such provision. No delay on the part of either Party in exercising any right, power or privilege hereunder shall operate as a waiver thereof, nor shall any waiver or any partial exercise of any such right, power or privilege preclude any further exercise thereof or the exercise of any other such right, power or privilege. No waiver of any breach, term or condition of this Agreement by any Party shall constitute a subsequent waiver of the same or any other breach, term or condition.

6.4 Successors and Assigns

Each and all of the covenants, terms, provisions and agreements herein contained shall be binding upon and inure to the benefit of the Parties hereto and, to the extent permitted by this Agreement, their respective successors and assigns.

6.5 Third Party Beneficiaries

The provisions of this Agreement shall only be for the benefit of, and enforceable by, the Parties hereto and shall not inure to the benefit of or be enforceable by any third party.

6.6 Severability

In the event any one or more of the provisions contained in this Agreement should be held invalid, illegal or unenforceable in any respect, the validity, legality and enforceability of the remaining provisions contained herein shall not in any way be affected or impaired thereby.

6.7 Further Assurances

Each Party shall, at the request of the other, execute and deliver or cause to be executed and delivered such documents and instruments not otherwise specified herein, and take or cause to be taken all such other reasonable actions, as may be necessary or desirable to more fully and effectively carry out the intent and purposes of this Agreement.

6.8 Publicity

Except as required by law, [NAME] agrees that they will not issue or release for external publication any press release, article, advertising or other publicity matter in any form (including print, electronic, or interview) relating to the Project, or to this Agreement without first consulting with and obtaining the prior consent of PacifiCorp, which consent shall not be unreasonably withheld or delayed. Except as required by law, PacifiCorp agrees that it will not issue or release for external publication any press release, article, advertising or other publicity matter in any form (including print, electronic, or interview) relating to this Agreement without first consulting with and obtaining the prior consent of [NAME], which consent shall not be unreasonably withheld or delayed. To the extent reasonably possible, the releasing Party will accommodate the concerns of the other Party. This requirement does not, however, restrict [NAME] from identifying its involvement in the Project in its marketing of products and services to others.

6.9 Independent Contractor

[NAME] is an independent contractor with respect to the Work, and each part thereof, and in respect of all work to be performed hereunder. Neither [NAME], the contractor, nor any subcontractor, the employees of any of such entities, employed in connection with the work shall be deemed to be agents, representatives, joint ventures, employees or servants of PacifiCorp by reason of their performance hereunder or in any manner dealt with herein. Neither Party shall perform any act or make any representation to any Person to the effect that [NAME], or any of its agents, representatives, the contractor or subcontractors, is the agent of PacifiCorp.

6.10 Survival

The provisions of Article 4 (“Construction Damage”), Article 5 (“Shutdowns”), and Sections 2.2 (“Governing Provisions”), 3.1 (“Construction Control”), 3.3 (“PacifiCorp Access to the Construction Area”), 3.9 (“Security and Safety Requirements”), 6.9 (“Independent Contractor”) and 6.11 (“Governing Law; Waiver of Jury Trial”) of this Agreement shall survive the expiration or earlier termination of this Agreement indefinitely, provided that the foregoing

enumeration shall not be interpreted to bar survival of any other provision hereof which would otherwise be deemed to survive by operation of law.

6.11 Governing Law; Waiver of Jury Trial

THIS AGREEMENT SHALL BE GOVERNED BY, CONSTRUED IN ACCORDANCE WITH THE LAWS OF THE STATE OF UTAH (WITHOUT GIVING EFFECT TO THE PRINCIPLES THEREOF RELATING TO CONFLICTS OF LAW).

EACH PARTY HEREBY IRREVOCABLY WAIVES ALL RIGHT OF TRIAL BY JURY IN ANY ACTION, PROCEEDING OR COUNTERCLAIM ARISING OUT OF OR IN CONNECTION WITH THIS AGREEMENT OR ANY OTHER TRANSACTION DOCUMENT OR ANY MATTER ARISING HEREUNDER OR THEREUNDER. EACH PARTY HEREBY WAIVES ANY RIGHT TO CONSOLIDATE ANY ACTION, PROCEEDING OR COUNTERCLAIM ARISING OUT OF OR IN CONNECTION WITH THIS AGREEMENT OR ANY OTHER TRANSACTION DOCUMENT OR ANY MATTER ARISING HEREUNDER OR THEREUNDER IN WHICH A JURY TRIAL HAS NOT OR CANNOT BE WAIVED.

6.12 Counterparts

This Agreement may be executed by the Parties in two or more separate counterparts (including by facsimile transmission), each of which shall be deemed an original, and all of said counterparts taken together shall be deemed to constitute one and the same instrument.

6.13 Captions

The captions for Articles and Sections contained in this Agreement are for convenience and reference only and in no way define, describe, extend or limit the scope or intent of this Agreement or the intent of any provision contained herein.

6.14 Costs and Expenses.

All Parties have jointly drafted this Agreement. Presumptions regarding the interpretation of documents against the persons drafting same shall not apply to this Agreement. Each Party hereto will pay all costs and expenses incident to its negotiation and preparation of this Agreement and, except as set forth herein, to its performance and compliance with all agreements and conditions contained herein on its part to be performed or complied with, including the fees, expenses and disbursements of its counsel and accountants. In the event of default hereunder, the Parties agree that the defaulting Party shall pay the fees, expenses and disbursements of counsel for the non-defaulting Party in enforcing this Agreement.

6.14 No Waiver.

Except as otherwise provided herein, no provision of this Agreement may be waived except in writing. No failure by either Party to exercise, and no delay in exercising, any right, power, or remedy under this Agreement shall operate as a waiver thereof. Any waiver at any time by a Party of its right with respect to default under this Agreement, or the respect to other

matter arising in connection therewith, shall not be deemed a waiver with respect to any subsequent default or matter.

6.15 Liquidated Damages.

TO THE EXTENT ANY PAYMENT REQUIRED TO BE MADE UNDER THIS AGREEMENT IS AGREED BY THE PARTIES TO CONSTITUTE LIQUIDATED DAMAGES, THE PARTIES ACKNOWLEDGE THAT THE DAMAGES ARE DIFFICULT OR IMPOSSIBLE TO DETERMINE AND THAT SUCH PAYMENT CONSTITUTES A REASONABLE APPROXIMATION OF SUCH DAMAGES, AND NOT A PENALTY.

6.16 Limitation of Liability.

BUYER SHALL NOT BE LIABLE TO SELLER FOR SPECIAL, PUNITIVE, INDIRECT, EXEMPLARY OR CONSEQUENTIAL DAMAGES, WHETHER SUCH DAMAGES ARE ALLOWED OR PROVIDED BY CONTRACT, TORT (INCLUDING NEGLIGENCE), STRICT LIABILITY, STATUTE OR OTHERWISE UNDER OR IN CONNECTION WITH THIS AGREEMENT.

IN WITNESS WHEREOF the parties hereto have executed this Agreement.

By [NAME]:

Title:

By:

Title:

**EXHIBIT A TO
CONSTRUCTION COORDINATION AGREEMENT
Glossary of Defined Terms**

Except as otherwise defined in the body of this Agreement, of which this Exhibit is a part, capitalized terms shall have the meanings set forth below:

- (1) “Action” shall mean any lawsuit, action, proceeding, investigation or complaint before any Governmental Authority, mediator or arbitrator.
- (2) “Agreement” shall have the meaning given to it in the Recitals of this Agreement.
- (3) “[PPA/TSA]” shall have the meaning set forth in the Recitals.
- (4) “PacifiCorp’s Area” means the entirety of the Site that is not included in the Construction Area, as the same may exist from time to time.
- (5) “Claims” means any liabilities, fines, penalties or assessments other damages at law or in equity for the payment of money or for specific performance by or on behalf of PacifiCorp, including without limitation claims for injury or death to persons or damage to property, together with costs and attorneys fees associated therewith. .
- (6) “Commercial Operation Date” shall have the meaning set forth in the [PPA/TSA].
- (7) “Common Facilities” means those tangible assets, contracts, and permits owned by PacifiCorp in connection with Unit 1 and utilized in common by PacifiCorp and [NAME] for the construction, startup, commissioning and operation of Unit 2, identified on Exhibit “B”.
- (8) “Construction Area” shall have the meaning given to it in Section 3.2 of this Agreement
- (9) “Construction Damage” shall have the meaning given to it in Section 4.1 of this Agreement.
- (10) “Construction Fence” shall have the meaning given to it in Section 3.2 of this Agreement.
- (11) “Effective Date” has the meaning set forth in the [APSA / EPC Contract]
- (12) “Emergency” means any situation which is likely to impose an immediate threat of injury to any Person or of material property damage or material economic loss to all or any part of the Facility.
- (13) “Facility” or “Facilities” shall mean Unit 1, Unit 2 and the Common Facilities, and all energy producing equipment and auxiliary equipment, fuel storage and handling facilities and equipment, electrical transformers, interconnection facilities and metering facilities, associated with Unit 1 or Unit 2 as may be required for receipt of fuel and for delivery of electricity, and all other improvements related solely to the Units and located on the Site.

- (14) "Governmental Authority" means any court, tribunal, arbitrator, authority, agency, commission, official or other instrumentality of the United States, any foreign country or any domestic or foreign state, county or other political subdivision.
- (15) "NERC" shall mean the North American Electric Reliability Council, and any successor entity.
- (16) "Off-Peak Hourly Period" means those periods of time measured by hours ending 0100 through 0600 and hours ending 2300 through 2400 Monday through Saturday, and all hours on Sunday and NERC Holidays.
- (17) "PacifiCorp" shall have the meaning set forth in the Recitals..
- (18) "PacifiCorp's Area" shall have the meaning given to it in Section 3.2 of this Agreement.
- (19) "Party" shall have the meaning given to it in the Recitals of this Agreement.
- (20) "Performance Testing" shall have the meaning given to it in the [PPA/TSA].
- (21) "Person" means any individual, partnership, limited liability company, joint venture, corporation, trust, unincorporated organization or Governmental Authority.
- (22) "Prudent Industry Practice" shall have the meaning given to it in the [PPA/TSA].
- (23) "Project Schedule" shall mean a detailed schedule setting forth milestones for key stages of the construction, testing and commissioning of Unit 2, including without limitation provisions regarding necessary interfaces with the Common Facilities, provided by [NAME] to PacifiCorp and updated to reflect material changes in such schedule from time to time.
- (24) "Replacement Power Costs" shall have the meaning given to it in Section 5.2(b) of this Agreement.
- (25) "Shutdown Periods" shall have the meaning given to it in Section 6.1 of this Agreement.
- (26) "Site" means the real property on which the Facilities are located.
- (27) "Tagging and Safety Program" shall mean that tagging and safety program in effect and maintained by PacifiCorp at the Facility from time to time and provided to [NAME].
- (28) "Term" shall have the meaning given to it in Section 2.1 of this Agreement.
- (29) "Unit" shall mean an individual generating facility consisting of the gas turbine, heat recovery system generator, steam turbine, auxiliary boilers and other associated facilities and equipment owned by individually by PacifiCorp or [NAME] not included as Common Facility.

- (30) “Unit 1” means the power plant located in _____, Utah, owned by PacifiCorp and the related facilities, real property and property rights related thereto including all necessary permits and licenses, but excluding the Common Facilities.
- (31) ”Unit 2” means the proposed power plant to be located in _____ under development by [NAME] adjacent to Unit 1 and the related facilities, real property and property rights related thereto including all necessary permits and licenses, but excluding the Common Facilities.
- (32) “Unscheduled Shutdown” shall have the meaning given to it in Section 6.2(b) of this Agreement.

Rules as to Usage

- 1. The terms defined above have the meanings set forth above for all purposes, and such meanings are equally applicable to both the singular and plural forms of the terms defined.
 - (i) The singular includes the plural and vice versa;
 - (ii) Reference to any Person includes such Person’s successors and assigns but, if applicable, only if such successors and assigns are permitted by this Agreement;
 - (iii) Reference to a Person in a particular capacity excludes such Person in any other capacity;
 - (iv) Any gender reference includes the other gender;
 - (v) Reference to any agreement (including this Agreement), document or instrument means such agreement, document or instrument as amended or modified and in effect from time to time in accordance with the terms thereof and, if applicable, the terms hereof;
 - (vi) References used in any Article, Section, Schedule, Exhibit or clause refer to this agreement;
 - (vii) “Hereunder,” “hereof,” “hereto,” “herein,” and words of similar import are references to this Agreement as a whole not any particular part of provision hereof or thereof;
 - (viii) “Including” (“include”) means including without limiting the generality of any description preceding such term;
 - (ix) Relative to any period of time, “from” means “from and including,” “to” means “to but not including,” and “through” means “through and including;” and

- (x) Reference to any law (including statutes and ordinances) means such law as amended, modified, codified or reenacted, in whole or in part, and in effect from time to time, including rules and regulations promulgated thereunder.

**EXHIBIT B TO
CONSTRUCTION COORDINATION AGREEMENT**

Common Facilities

**EXHIBIT C
CONSTRUCTION COORDINATION AGREEMENT**

Site Plan Designation of Construction Area

EXHIBIT D
CONSTRUCTION COORDINATION AGREEMENT

Security Requirements

